



Monthly Project Snapshot

Oct 26, 2009  
Project Services Office

333 Reporting and Forecasting Tool (RAFT)

Execute & Control

Last Update  
10/15/09  
12:11:11 PM

	Timeline Status	Scope Status	Budget Status	Sponsor Status
Current				

Project Information		
<p>Phase One of this project is dedicated to converting the existing ISN solution to a more robust, stable enterprise wide solution.</p> <p>This phase will make available a set of centrally managed forecasting and modeling tools which provide</p> <ul style="list-style-type: none"> <li>- Reliable, accurate, consistent and timely data (using data warehouse)</li> <li>- A data architecture which can easily and reliably join local with warehouse data</li> <li>- The ability to manage purchasing and labor commitments</li> </ul> <p>Saving of forecasts and projections for future reference, in a secure way</p> <ul style="list-style-type: none"> <li>- The ability to plan revenue and expense across multiple time dimensions</li> </ul> <p>Make available web reporting tools which provide an easy to use front-end and readable, professional-looking reports</p>		
Core Team		
Project Manager	Project Sponsor	
Mary Weisse	Claude Canizares	
IS&T Organizational Dependencies		
Dependencies	Handoffs	
CSS	None	
Key Dates		
	Original	Revised
Start Date	5/1/09	5/1/09
End Date	11/30/09	12/17/09

Top Issues and Risks for the Project					
Issues	Owner	Current Status			
Once a reporting tool has been selected, we will need to pull together team for negotiating with the Vendor.		Overdue			
Risks	Impact	Probability			
There is a risk due to the amount of data involved and the requirement to report an any user supplied date range.	Large	Medium			
Currently it takes 8 hours to refresh the data. If this cannot be reduced date from close of business the previous day will not be available until 12 noon. Alternative (if oad time cannot be reduced) is to have the data be 2 days old.	Large	High			
Risk: Key information exists in COEUS but not in SAP. Mitigation: We will load COEUS budgets in Phase 2. We may need to review loading COEUS Budgets in Phase 1 Impact: 1 (They are not really our target audience)	Medium	Medium			
Risk: The GL Hierarchies provided in the system will not be enough for all DLCS (Example: IST Finance) Mitigation: We will need to review this in phase 2 Impact: ? (Unknown at this time – will need to review)	Small	Low			
Risk: This tool will not work for settlement based tracking. (Example: IS&T Finance) Mitigation: None. Will Review impact Impact: ? (Unknown at this time)	Medium	High			
Project Budget and Forecasts					
Budget	Estimated Expenses	Estimated Labor Cost	Total Actual Labor Cost		
\$232,000.00	0	0	0		
Key Milestones and Deliverables					
#	Name	Original Begin	Rev. End	Task Status	
1	Design Workflow diagrams	5/11/09	9/14/09	Overdue	
2	Wireframe & Display Prototypes.	5/11/09	5/22/09	6/9/09	Completed
3	Document Fron-End Design	6/3/09	9/9/09	10/26/09	Completed
4	Design Complete	9/10/09	9/14/09	10/26/09	Overdue
5	Infrastructure	9/14/09	9/14/09	10/26/09	Completed
6	Server Setup	5/1/09	9/7/09	6/11/09	Completed
7	Database Setup	5/1/09	5/20/09	6/11/09	Completed
8	PHP Setup 1	5/1/09	9/7/09	8/11/09	Completed
11	Reporting Tools	7/3/09	8/11/09	Completed	
16	Development	5/14/09	8/25/09	Completed	
20	Sprint 0	8/10/09	11/5/09	9/3/09	In Progress
21	Sprint 0	8/10/09	9/3/09	Completed	
25	Completed	9/3/09	9/3/09	10/26/09	Completed
26	Sprint 1	9/14/09	10/28/09	Completed	
31	Development against Backlog	9/3/09	9/3/09	10/26/09	Completed
33	Sprint 1 Complete	10/15/09	10/28/09	10/26/09	Completed
34	Sprint 2	10/7/09	10/7/09	10/26/09	Completed
38	Sprint 2 Complete	10/8/09	11/5/09	In Progress	
39	Phase 1 - Development	11/5/09	11/5/09	Not Started	
40	Deployment	11/5/09	11/5/09	Not Started	
41	Steady State - Sprint 1	11/6/09	12/17/09	Not Started	
		11/27/09	12/4/09	Not Started	

Scope Status
<p>We will officially kickoff this project on May 20, 2009.</p> <p>The steering committee is scheduled to review and signoff on the requirements created in phase zero in early June.</p> <p>The design phase has begun and is on tack to be completed in mid July. Iterative development cycles are scheduled to begin in mid July when design is complete.</p> <p>Current Phase: Design work has begun. Development tasks have been entered into JIRA</p> <p>Communication Tasks: Tap Review has been completed - no findings</p> <p>Operations: AMIT has completed the server setup The oracle client on the dev server has been installed (by the dba team) and is ready to go.</p> <p>UXD Tasks: Paper wireframes have been completed and are ready for review with usability. PHP Framework for wireframe testing.</p>
Budget/Resources Status
<p>SWEB 157K Hardware 10K Software 65K</p>
Sponsor Relationship Status
<p>On Track. Claude continues to endorse and support this effort.</p>
Project Timeline Status