

IS&T Change Communications Report November 30, 2011

Service Offering	Tier	Change	Date	Status
Exchange	PROD	Mailbox migrations: Human Resources and Mechanical Engineering	11/30/11	SCHED
CUPS infrastructure	PROD	CUPS servers (legacy cluster printers) powered off (all printing is now thru Pharos)	11/30/11	SCHED
MITSYS	PROD	JBDC drivers upgrade	12/1/11	SCHED
Open Enrollment	PROD	Second enrollment window closes	12/1/11	SCHED
SAP	PROD	Year End Support Packs upgrade go live 5pm-6am	12/2-12/5/11	HIGH
Thalia	PROD	Patch deployment 7am	12/3/11	LOW
Exchange	PROD	Mailbox migrations: Plasma Science Fusion Center, Center for Energy and Environmental Policy, Harvard MIT Division of HST, Leaders for Global Operations (Systems Engineering and Management) and Copy Tech	12/5/11	SCHED
Exchange	PROD	Mailbox migrations: Administrative Services Organization and Material Science, Center for Real Estate, Lemelson, MIT Energy Initiative and Picower Institute Headquarters	12/6/11	SCHED
Exchange	PROD	Mailbox migrations: Chisholm Lab and Department of Physics	12/7/11	SCHED
Exchange	PROD	Mailbox migrations: Department of Chemistry, Earth Atmospheric and Planetary Science and McGovern Headquarters	12/8/11	SCHED
VPN	PROD	Update access for web client	12/10/11	SCHED
Windows Domain	PROD	Windows 7 infrastructure changes begin: EPO upgrades, restructuring of containers (completion TBD)	12/12/11	TBD
		<b>Last Day of Classes</b>	<b>12/14/11</b>	
OpenText	PROD	Upgrade of archive servers and patch to scanner servers (will impact Accounts Payable, Request For Payment, etc.) 5-9pm	12/15/11	LOW
		<b>Finals</b>	<b>12/16-12/22/11</b>	
EHS Web	PROD	Web service server virtualization and database upgrade to Oracle 11.2	December	TBD
Events	PROD	Web service server virtualization and database upgrade to Oracle 11.2	December	TBD
Parking	PROD	Web service server virtualization and database upgrade to Oracle 11.2	December	TBD
Mobile	PROD	Libraries application go live	December	TBD
Undergraduate Admissions	PROD	Virtualization and database upgrade to Oracle 11.2	End December	TBD
MIT SECURE	PROD	Secure Wireless go live (communications have started)	1/23/12	SCHED
MITSYS	PROD	Application server migration	January	TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		TBD
VPN	PROD	Legacy application (native client) to be retired		TBD
		<b>Registration Day</b>	<b>2/6/11</b>	
IPTV	TEST	Limited student trial	December	TBD
Undergraduate Admissions	TEST	Virtualization and database upgrade to Oracle 11.2	December	TBD
Distributed Software	TEST	Office for Students: activation script for graduating students to provide perpetual license. In beta, needs testing		TBD
IDFinder	TEST	Testing version 5.2 for release		TBD
UC4 Job Scheduler	DEV	Development environment complete with architecture for each business area	12/12/11	SCHED
Undergraduate Admissions	DEV	Virtualization and database upgrade to Oracle 11.2	December	TBD
MITSYS	DEV	Virtualization and database upgrade to Oracle 11.2	January	TBD
MITSYS	QA	Environment being built to replicate test environment	December	TBD

**Status Key:**

SCHED	Scheduled routine maintenance
EMER	Emergency change - problem if not addressed
LOW	Outage or problem with low user impact
HIGH	Outage or problem with high user impact
TBD	Exact change date or time to be determined