


ID	Task Name	Duration	Start	Finish	Pred	% Work Complete	Resource Initials	3rd Quarter				1st Quarter						3rd Quarter							
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec		
1	Housing Replacement Analysis Project	266 days	Mon 10/31/11	Thu 11/15/12		54%																			
2	Project Kickoff Meeting	1 day	Mon 10/31/11	Mon 10/31/11		100%																			
3	Discovery Phase (as-is)	162 days	Fri 11/4/11	Thu 6/28/12		54%																			
4	Business Justification	20 days	Fri 11/4/11	Tue 12/6/11	2	100%																			
5	Write Business Justification	10 days	Mon 11/14/11	Fri 11/25/11	6	100%	JM																		
6	Review Business Justification	6 days	Fri 11/4/11	Fri 11/11/11		100%	JM																		
7	Obtain Approval from Project Team	1 day	Tue 11/29/11	Tue 11/29/11	5,6	100%	JM																		
8	Obtain Approval from Project Sponsors	0 days	Tue 12/6/11	Tue 12/6/11	7	100%	JM																		
9	Business Justification completed	0 days	Tue 12/6/11	Tue 12/6/11	8	100%	JM																		
10	Project Scope Document	19 days	Mon 11/7/11	Tue 12/6/11	2	100%																			
11	Write Project Scope Document	5 days	Mon 11/7/11	Fri 11/11/11		100%	JM																		
12	Review Project Scope Document	1 day	Fri 11/18/11	Fri 11/18/11	11	100%	JM																		
13	Obtain Approval from Project Team	1 day	Tue 11/29/11	Tue 11/29/11		100%	JM																		
14	Obtain Approval from Project Sponsors	0 days	Tue 12/6/11	Tue 12/6/11		100%	JM																		
15	Project Scope completed	0 days	Tue 12/6/11	Tue 12/6/11		100%	JM																		
16	Discovery Meetings	102 days	Tue 12/6/11	Thu 5/3/12	4,10	70%																			
17	System Diagram (IS&T)	7 days	Thu 12/15/11	Fri 2/3/12		50%	RR																		
18	Housing / Lottery	9 days	Tue 12/6/11	Fri 12/16/11		4%																			
19	Freshman (new to the Institute)	2 days	Thu 12/15/11	Fri 12/16/11		100%	RR																		
20	Upperclassman	2 days	Tue 12/6/11	Wed 12/7/11		0%	RR																		
21	FSILG	2 days	Tue 12/6/11	Wed 12/7/11		0%	RR																		
22	Off Campus Students	2 days	Tue 12/6/11	Wed 12/7/11		0%	RR																		
23	Graduate Students	2 days	Tue 12/6/11	Wed 12/7/11		0%	RR																		
24	Summer Students	2 days	Tue 12/6/11	Wed 12/7/11		0%	RR																		
25	Post-Doctoral / Faculty	2 days	Tue 12/6/11	Wed 12/7/11		0%	RR																		
26	Young Students (Legal Minors)	2 days	Tue 12/6/11	Wed 12/7/11		0%	RR																		
27	Outside, Non Affiliated Groups	2 days	Tue 12/6/11	Wed 12/7/11		0%	RR																		
28	MIT - Affiliated Groups	2 days	Tue 12/6/11	Wed 12/7/11		0%	RR																		
29	Visitors	2 days	Tue 12/6/11	Wed 12/7/11		0%	RR																		
30	Housing filemaker Databases	10 days	Mon 2/6/12	Fri 2/17/12		100%																			
31	Master Blaster	5 days	Mon 2/6/12	Fri 2/10/12		100%	JS																		
32	UG Confirmation	5 days	Mon 2/6/12	Fri 2/10/12		100%	RR																		
33	Conference / Guest	5 days	Mon 2/6/12	Fri 2/10/12		100%	RR																		
34	Vacancy	5 days	Mon 2/13/12	Fri 2/17/12		100%	JS																		
35	Early Return	5 days	Mon 2/13/12	Fri 2/17/12		100%	RR																		
36	Waiting List	5 days	Mon 2/13/12	Fri 2/17/12		100%	JS																		
37	Front Desk	5 days	Mon 2/13/12	Fri 2/17/12		100%	RR																		
38	Housing SISTIM Functionality on Housing	8 days	Tue 2/21/12	Thu 3/1/12		100%	RR																		
39	Housing MITSIS Functionality on Housing	8 days	Tue 2/21/12	Thu 3/1/12		100%	JS																		
40	Housing Stakeholder - HFS Accounting (5 days	Mon 3/5/12	Fri 3/9/12	39FS	100%																			
41	Discuss systems/applications/process	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																		
42	Discuss process calendar	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																		
43	Walkthrough of digital Building/Room S	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																		
44	Walkthrough of Room Rate Codes Set	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																		
45	Analysis/review of OTF process	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																		
46	Discuss functionality/efficiency/informa	5 days	Mon 3/5/12	Fri 3/9/12		100%	JS																		
47	Housing Stakeholder - Student Financial	5 days	Tue 3/13/12	Mon 3/19/12	40FS	100%																			
48	Assess primary users/roles	5 days	Tue 3/13/12	Mon 3/19/12		100%	RR																		

Project: HRA Project Plan
Date: Thu 3/22/12

Task		Summary		Rolled Up Progress		Project Summary	
Progress		Rolled Up Task		Split		Group By Summary	
Milestone		Rolled Up Milestone		External Tasks		Deadline	

ID	Task Name	Duration	Start	Finish	Pred	% Work Complete	Resource Initials	3rd Quarter				1st Quarter				3rd Quarter								
								Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	
49	Discuss systems/process flow	5 days	Tue 3/13/12	Mon 3/19/12		100%	RR																	
50	Discuss process calendar	5 days	Tue 3/13/12	Mon 3/19/12		100%	RR																	
51	Housing Stakeholder - Registrar	5 days	Wed 3/21/12	Tue 3/27/12	47FS	100%																		
52	Evaluate scope of affected data/proces	5 days	Wed 3/21/12	Tue 3/27/12		100%	JS																	
53	Examine dataflow for MITSIS Directory	5 days	Wed 3/21/12	Tue 3/27/12		100%	JS																	
54	Examine current supporting processes	5 days	Wed 3/21/12	Tue 3/27/12		100%	JS																	
55	Housing Stakeholders - Card Office	5 days	Wed 3/28/12	Tue 4/3/12	51	0%	RR																	
56	Housing Stakeholders - Security and Emerg	5 days	Wed 4/4/12	Tue 4/10/12	55	0%	JS																	
57	Housing Stakeholders - Campus Dining	5 days	Wed 4/11/12	Tue 4/17/12	56	0%	RR																	
58	CBORD	10 days	Wed 4/18/12	Tue 5/1/12	57	0%																		
59	Digital Building / Room Setup & Mainte	10 days	Wed 4/18/12	Tue 5/1/12		0%	RR																	
60	Room Rate Code Setup & Maintenan	10 days	Wed 4/18/12	Tue 5/1/12		0%	RR																	
61	Current Security, Roles & Authorizati	10 days	Wed 4/18/12	Tue 5/1/12		0%	RR																	
62	House Managers	1 day	Wed 5/2/12	Wed 5/2/12	58	0%	JS																	
63	FSILG	1 day	Thu 5/3/12	Thu 5/3/12	62	0%	JS																	
64	Discovery Phase Documentation	50 days	Fri 4/13/12	Thu 6/21/12	16FS	0%																		
65	As-Is Process Maps	30 days	Fri 4/13/12	Thu 5/24/12		0%																		
66	Graduate Students	10 days	Fri 4/13/12	Thu 4/26/12		0%	JS																	
67	Undergraduate Students	10 days	Fri 4/13/12	Thu 4/26/12		0%	RR																	
68	Vacancy	10 days	Fri 4/27/12	Thu 5/10/12	66	0%	JS																	
69	Transfers	10 days	Fri 5/11/12	Thu 5/24/12	68	0%	JS																	
70	Early Returns	10 days	Fri 4/27/12	Thu 5/10/12	67	0%	RR																	
71	Wait List	10 days	Fri 5/11/12	Thu 5/24/12	70	0%	RR																	
72	As-Is Process Maps completed	0 days	Thu 5/24/12	Thu 5/24/12	66,67	0%																		
73	Data Categories that are tracked betwee	20 days	Fri 5/25/12	Thu 6/21/12	65	0%																		
74	Housing	20 days	Fri 5/25/12	Thu 6/21/12		0%	RR																	
75	Biographical	20 days	Fri 5/25/12	Thu 6/21/12		0%	JS																	
76	Preferences	20 days	Fri 5/25/12	Thu 6/21/12		0%	RR																	
77	Dual Entry areas / Pain Points	20 days	Fri 5/25/12	Thu 6/21/12	65	0%	JS																	
78	Project Wiki	20 days	Fri 5/25/12	Thu 6/21/12	65	0%	RR																	
79	Review with Project Team, Stakeholders	5 days	Fri 6/22/12	Thu 6/28/12	64	0%																		
80	Discovery Phase Completed	0 days	Thu 6/28/12	Thu 6/28/12	79	0%																		
81	Define Phase	50 days	Fri 6/29/12	Thu 9/6/12	80	0%																		
82	Design Phase	50 days	Fri 9/7/12	Thu 11/15/12	81	0%																		



Project: HRA Project Plan
Date: Thu 3/22/12

Task		Summary		Rolled Up Progress		Project Summary	
Progress		Rolled Up Task		Split		Group By Summary	
Milestone		Rolled Up Milestone		External Tasks		Deadline	