

ID 🛌	Task Name	Duration	Start	Finish		% Work	Resource	3rd Quarter							Quarte			3rd Quarter							
0						Complete	Initials	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Ap	May	Ju	n J	ıl A	ug	Sep	Oct	Nov	Dec	Jan
51 🗸	Housing Stakeholder - Registrar	5 days	Wed 3/21/12	Tue 3/27/1																					
52 🗸	Evaluate scope of affected data/proces	5 days	Wed 3/21/12	Tue 3/27/1		100%	JS								Jane										
53 🗸	Examine dataflow for MITSIS Directory	5 days	Wed 3/21/12	Tue 3/27/1		100%	JS							=	2 2 1	ŧ									
54	Examine current supporting processes	5 days	Wed 3/21/12	Tue 3/27/1		100%	JS								Jane	ŧ									
55 🗸	Housing Stakeholders - Card Office / SEMC	1 day	Fri 3/23/12	Fri 3/23/1		100%	RR	1						Ĭ	Ross[
56	Housing Stakeholders - Campus Dining	1 day	Wed 4/4/12	Wed 4/4/1		0%	RR								T Ro	ss[40%]									
57	Housing Stakeholders - Tech Cash	1 day	Wed 4/4/12	Wed 4/4/1		0%									I										
58	UG House Managers	1 day	Thu 4/12/12	Thu 4/12/1		0%	JS	5							Į.	anet[40%	.]								
59	GRAD House Managers	1 day	Tue 4/17/12	Tue 4/17/1		0%									I										
60	FSILG	1 day	Wed 4/18/12	Wed 4/18/1		0%	JS								I	Janet[40	%]								
61 1	Housing Stakeholders - Card Office / SEMC	1 day	Mon 4/23/12	Mon 4/23/1		0%	JS	5								Janet									
62	Dean On Call	1 day	Wed 5/9/12	Wed 5/9/1		0%										5									
63	CBORD	10 days	Thu 5/10/12			0%											J								
64 <u>==</u> 65	Digital Building / Room Setup & Mainte	10 days	Thu 5/10/12	Wed 5/23/1	12	0%	RR										Ross	[40%]							
65	Room Rate Code Setup & Maintenanc	10 days	Thu 5/10/12	Wed 5/23/1		0%	RR										Ross	[40%]							
66	Current Security, Roles & Authorization	10 days	Thu 5/10/12	Wed 5/23/1	12	0%	RR										Ross	[40%]							
67	Discovery Phase Documentation	50 days	Thu 5/3/12	Wed 7/11/1	12 16FS	0%										Y		$\overline{}$)						
68	As-Is Process Maps	30 days	Thu 5/3/12	Wed 6/13/1	12	0%											—	1							
69	Graduate Students	10 days	Thu 5/3/12	Wed 5/16/1	12	0%	JS	_									anet[4	0 %]							
70	Undergraduate Students	10 days	Thu 5/3/12	Wed 5/16/1	12	0%	RR										oss[4								
71	Vacancy	10 days	Thu 5/17/12	Wed 5/30/1	12 69	0%	JS									<u> </u>		et[40%]							
72	Transfers	10 days	Thu 5/31/12	Wed 6/13/1	12 71	0%	JS									\perp		Janet[4	0 %]						
73	Early Returns	10 days	Thu 5/17/12	Wed 5/30/1	12 70	0%	RR									Ě		s[40%]							
74	Wait List	10 days	Thu 5/31/12	Wed 6/13/1	12 73	0%	RR											Ross[4)%]						
75	As-Is Process Maps completed	0 days	Wed 6/13/12	Wed 6/13/1	12 69,70	0%											•	6/13							
76	Data Catagories that are tracked between	20 days	Thu 6/14/12	Wed 7/11/1	12 68	0%																			
77	Housing	20 days	Thu 6/14/12	Wed 7/11/1	12	0%	RR												Ross[4	0%]					
78	Biographical	20 days	Thu 6/14/12	Wed 7/11/1	12	0%	JS												Janet[4						
79 🛅	Preferences	20 days	Thu 6/14/12	Wed 7/11/1	12	0%	RR										Ī		Ross[4	0%]					
80	Dual Entry areas / Pain Points	20 days	Thu 6/14/12	Wed 7/11/1		0%	JS												Janet[4	0%]					
81 ===	Project Wiki	20 days	Thu 6/14/12	Wed 7/11/1	12 68	0%	RR										Ī		Ross[40	0%]					
82	Review with Project Team, Stakeholders	5 days	Thu 7/12/12	Wed 7/18/1	12 67	0%													<u>L</u>						
83	Discovery Phase Completed	0 days	Wed 7/18/12	Wed 7/18/1	12 82	0%		1										_	7/18						
84	Define Phase	50 days	Thu 7/19/12	Wed 9/26/1	12 83	0%		1													<u> </u>				
85	Design Phase	50 days	Thu 9/27/12	Wed 12/5/1	12 84	0%		1																	

