

ID	Task Name	Duration	% Complete	Start	Finish	Gantt Chart									
						5/4	5/11	5/18	5/25	June		July			
						5/4	5/11	5/18	5/25	6/1	6/8	6/15	6/22	6/29	
0	<b>Java 1.4 to Java 6 Upgrades</b>	21 days	90%	Mon 5/19/14	Tue 6/17/14										
1	<b>Web Grad Aid</b>	21 days	91%	Mon 5/19/14	Tue 6/17/14										
2	<b>Development</b>	21 days	96%	Mon 5/19/14	Tue 6/17/14										
3	✓ Move all files compatible to Maven project	14 days	100%	Mon 5/19/14	Fri 6/6/14										
4	✓ Remove EJB related functionality	10 days	100%	Wed 5/21/14	Wed 6/4/14										
5	✓ Create service layer	3 days	100%	Fri 5/23/14	Wed 5/28/14										
6	✓ Change DAO layer	7 days	100%	Thu 5/29/14	Fri 6/6/14										
7	✓ Execute unit test cases	7 days	100%	Tue 6/3/14	Wed 6/11/14										
8	✓ Implement Touch stone	12 days	100%	Wed 5/21/14	Fri 6/6/14										
9	🚫 Prepare design document	5 days	80%	Wed 6/4/14	Tue 6/10/14										
10	✓ Prepare Project setup document	2 days	100%	Wed 6/11/14	Thu 6/12/14										
11	✓ Test Cases for existing application including databases	10 days	100%	Wed 5/21/14	Wed 6/4/14										
12	🚫 Application unit testing	9 days	80%	Thu 6/5/14	Tue 6/17/14										
13	Test Planning	1 day	0%	Mon 5/19/14	Mon 5/19/14										
14	BA Testing and Bug fixing	1 day	0%	Mon 5/19/14	Mon 5/19/14										
15	User Testing and Bug fixing	1 day	0%	Mon 5/19/14	Mon 5/19/14										
16	Deployment Preparation	1 day	0%	Mon 5/19/14	Mon 5/19/14										
17	Go-live	1 day	0%	Mon 5/19/14	Mon 5/19/14										
18	Web Grad Aid Upgrade Complete	0 days	0%	Mon 5/19/14	Mon 5/19/14										
19	UROP	1 day	0%	Mon 5/19/14	Mon 5/19/14										