

Date (incremented on Thursdays)	2/20	2/27	3/5	3/12	3/19	3/26 (sprang breaaaaak)	4/2	4/9	4/16	4/23	4/30	5/7	5/12 (TUES)
<b>Technical</b>	Individual Deliverable finished	Working on Team Tech 1		Team Tech 1 due	Working on Team Tech 2				Team Tech #2 due				
								Work on final deliverable		Product finish		[CODE FREE WEEKS]	
								Keep files neat, begin to prep README				Finalize handoff package	Final handoff deliverable due
<b>Comms</b>	Working on Team Strategy deliverable	Team Strategy deliverable due						Sponsor Call Progress Report					
	Prep for Sponsor Call		Midterm Sponsor Call			Prep for PR Sponsor Call							
		Prep for Progress Report				Progress Report due (optional feedback on Tues 3/17)							
					Prep for Individual Strategy Deliverable		Individual Strategy Deliverable due						
							Think about and iterate on visualizations			Visualization due			
							Prep Exec summary and Engineering Report				Team Comms #2 due		
										Prep final slides			
											Finalize Engineering Report		
											Finalize Executive Summary	Final Presentation Feedback Sessions!	Final Deliverable Due!
								Begin putting together final video					