

## Project Proposal Status

20 June 2012

	Date	Title	Submitter	Status	Notes
1	2/11	SIMILE Exhibit Timeline for MIT <sub>150</sub> Timeline	Tom Rosko	Options will be reviewed by IASC /IR in consultation with UX and Technology Directorate as needed	The migration of the MIT <sub>150</sub> Timeline from Dipity, an externally hosted platform to Exhibit 3.0, or some other more staple platform, is still desirable because the Timeline is expected to persist as part of the MIT History website as well as to document MIT <sub>150</sub> into the future. Current situation is unstable both in terms of downtime and response time.
2	2/11	Processing of the IR pamphlet collection	Anita Perkins	Not advanced	SC determined that this did not meet criteria, nor was it a priority at this time.
3	3/11	Add e-books to new book RSS feeds	Michael Noga	Complete	Pursued outside this process
4	3/11	Maps in Barton (aka Stack Maps & Aisle Tags)	Roshni Gohil	Not being pursued at this time.	Providing a link between the Libraries' physical and virtual spaces and providing better location assistance for tangible collections has merit; possible other strategies should be discussed in ID&LA / IR.
5	3/11	Local Doc Delivery service from campus libraries	Melissa Feiden	Will be pursued through ID&LA/IR in conjunction with other stakeholders	SC approved in concept. Now that BorrowDirect is implemented, it will be reconsidered. Diane will discuss timing with Christine and IRL after BLC Worldcat is back online. There are several other related proposals for expansion of delivery services also being consider across the Libraries, i.e., HD PDF delivery, on campus book delivery to lecturers, as well as scan & delivery from on campus libraries.
6	3/11	URMS	Melissa Feiden	Withdrawn	Lack of APIs makes this project technically unfeasible at this time.
7	3/11	More transparent shelf-end labels	Margaret Willison	Not advanced	SC determined that this did not meet criteria for this process, but could be pursued by ID&LA if deemed useful by them in the future.
8	3/11	Vending machines for USB drives and candy	Jim Eggleston	Not advanced	SC determined this was not a service which the Libraries should pursue.
9	3/11	Remote book drop expansion	Joe Hankins	Being pursued outside this process	Referred to ID&LA and Administrative Services for implementation. Permission has been requested to install for MIT Medical and Student Center.

10	4/11	Search/Request Webpage	Jenn Morris	Was pursued outside this process	This has been advanced as far as possible at this time through the implementation recommendations of the Discovery & Promotion Task Group.
11	4/12	Microform consolidation in single location	Cassandra Fox	Being pursued outside this process	Task group charged by Christine and Millicent is in place in IR to review and make recommendation. Report due June 30.
12	4/11	Tablet signage / iPad kiosk	Jenn Morris	Being pursued outside this process	Referred to the UX Emerging Technology Group convened by Nicole. Jenn Morris currently working on a prototype.
13	6/11	Digitize MIT-related film/video in LSA	Moses Carr	Being pursued outside this process	Deb discussed with Moses and now Patsy (in her 25% SCS role) is conducting an assessment of the films to recommend next actions for each film, i.e., need for conservation, candidate for digitization, etc. with one of the possible outcomes of this project being to identify films that we may want to host viewings for at future IAPs..
14	6/11	Discovery Service	Millicent Gaskell	Report submitted	Task group was formed. Final report received May 1.
15	7/11	Streaming audio through Variations	Peter Munstedt	Project initiated	Project team formed to conduct an internal evaluation of the software.
16	8/11	Theater Arts Digital Archive	Mark Szarko	Withdrawn	Discussed with SHASS faculty – the need has been resolved.