

DEA - started - ^{conference} ~~rooms booked~~ **ST PIPELINE**

KDC 4 RHEL 6 dependencies - hold off on RHEL release

AGENDA

CHANGES

security update

RESOURCES

ACTION ITEMS

~~SciQuest~~

E/10 facilitation

Weblogic - done 7/29

Athena cluster N20

denonera

Office for students

Exchange 2010

wiki upgrade

Certaid 4 Mac

SecureCRT

IE7

Touchstone patch

Opentext (SMART, Equip Records)

MIT/IS test

Hourly HSA to test

centralized printing to UPS vms

TSM Back up B

Nexus switch E40

testing configuration w/ Sabari
(fix to 10.6)

Dove Condon

8/5

8/8 - 8/15

8/2 in Tech

move out to late August

8/15

released 8/3 (PPC not supported)

release by 8/12

desupport 8/12

ongoing

5 apps left (stellar, mobile, check machine)

desktop -> archive 8/4

FS
Linux vms

8/19 (E40 FS migration done!)

8/10 (MIT/IS feed)

completed 8/1

8/3 10AM

TBD August

10.6 issues } still testing
Android issues

~~BK: confirm Weblogic~~

mindful of TSM backups