

IS&T Change Communications Report October 19, 2011				
Service Offering	Tier	Change	Date	Status
Discuss	PROD	Server virtualization (Discuss is a legacy application for email archiving)	10/19/11	LOW
SAP Environmental Health&Safety	PROD	Enhancements to Inspections 2.3	10/20/11	SCHED
SAP Environmental Health&Safety	PROD	Additional unit of measure	10/20/11	SCHED
SAP Environmental Health&Safety	PROD	Changes to chemical reporting	10/20/11	SCHED
SAP Enterprise Learning	PROD	Fixes to instructor assignment	10/20/11	SCHED
SAP Enterprise Learning	PROD	Fixes to course data changes	10/20/11	SCHED
SAP Enterprise Learning	PROD	Fixes to course bookings	10/20/11	SCHED
SAP Facilities	PROD	Additional charts to aging report	10/20/11	SCHED
SAP Facilities	PROD	Additional transactions to role (reverse activity allocation)	10/20/11	SCHED
SAP Facilities	PROD	Changes to Shop paper fields	10/20/11	SCHED
SAP Facilities	PROD	Additional transactions to roles (PM report)	10/20/11	SCHED
SAP Facilities	PROD	Configuration change: current date default to basic date	10/20/11	SCHED
SAP Facilities	PROD	Configuration change: planning plant assignment	10/20/11	SCHED
SAP Human Resources	PROD	Clean up of help pages for Open Enrollment and new hire web self service	10/20/11	SCHED
SAP Human Resources	PROD	Open Enrollment: fixes to confirmation form display	10/20/11	SCHED
SAP Human Resources	PROD	Open Enrollment: fixes to union plans	10/20/11	SCHED
SAP HR Payroll	PROD	APR (Appointment Process Redesign) outage 5pm-9am	10/20-10/21	SCHED
SAP HR Payroll	PROD	APR: new authorizations for transaction views	10/20/11	SCHED
SAP HR Payroll	PROD	APR: fixes to positive pay transmission program	10/20/11	SCHED
SAP HR Payroll	PROD	APR: reintroduction of other action form	10/20/11	SCHED
SAP HR Payroll	PROD	APR: addition of job title to staffing services email	10/20/11	SCHED
SAP HR Payroll	PROD	APR: changes to payout window	10/20/11	SCHED
SAP HR Payroll	PROD	APR: fixes to supplement transactions	10/20/11	SCHED
SAP HR Payroll	PROD	APR: additions to edit function (assistant deans)	10/20/11	SCHED
SAP Singapore (SMART)	PROD	Fixed Assets implementation	10/20/11	SCHED
SAP Travel	PROD	Fixes to application and attached job	10/20/11	SCHED
OC11	PROD	Test fail over process for F5s (intermittent connectivity effecting email, SAP, MITSIS, Stellar and Events Calendar	CANCELLED	TBD
SAP	PROD	Transport freeze for Year End Support Packs	10/24/11	SCHED
Stellar	PROD	Stellar 2.3.6 release 7-8am	10/24/11	HIGH
SAP Human Resources	PROD	Open Enrollment pilot begins	10/24/11	SCHED
OpenText	PROD	Upgrade to version 9.7	10/26/11	TBD
Distributed Software	PROD	Unified installer release for Mac OS X 10.7.2 upgrade (currently users install OS X 10.7 and then are prompted to upgrade on their own)	10/26/11	SCHED
Moira	PROD	Web client behavior changes: filtering hidden lists from LDAP auto completion results	End of October	TBD
Certificates	PROD	Certificate Authority server needs to be modified for iOS 5	End of October	TBD
RAFT	PROD	Phase II functionality	10/31/11	SCHED
SAP Human Resources	PROD	Open Enrollment available to the community	10/31/11	SCHED
Distributed Software	PROD	Fetch 5.6 release	11/1/11	SCHED
SAP	PROD	Support freeze for Year End Support Packs	11/1/11	SCHED
MITSIS	PROD	Move chart server to newer hardware (4 hr outage)	11/5/11	TBD
SAP	PROD	Year End Support Packs upgrade	12/3/11	SCHED
IDD Web Services	PROD	Database upgrade to Oracle 11.2	12/17/11	SCHED
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		TBD
Distributed Software	PROD	X-Win 32 2011 release		TBD
Wikis	PROD	Upgrade to Confluence 3.5		TBD
MITSIS	TEST	Application server virtualization (target 7am-12noon)	10/26/11	TBD
SAP	TEST	Year End Support Packs upgrade	11/7/11	SCHED
IDD Web Services	TEST	Database upgrade to Oracle 11.2	11/28/11	SCHED
IDD Web Services	DEV	Database upgrade to Oracle 11.2 (7-8am)	10/26/11	LOW
SAP	DEV	Upgrade SF2 for Year End Support Packs	10/24-10/27	LOW
UC4 Job Scheduler	DEV	Initial installation and training	Week of 10/31	TBD
Libraries Mobile App	DEV	Delay in development due to iPhone iOS 5 release		TBD
MITSIS	QA	Environment being built to replicate test environment	Mid November	TBD
Status Key:				
SCHED	Scheduled routine maintenance			
EMER	Emergency change - problem if not addressed			
LOW	Outage or problem with low user impact			
HIGH	Outage or problem with high user impact			
TBD	Exact change date or time to be determined			