

**IS&T Change Communications Report November 9, 2011**

Service Offering	Tier	Change	Date	Status
Stellar	PROD	@Stellar Mobile Beta II released	11/7/11	SCHED
Developer Tools	PROD	Upgrade Bamboo to version 3	Week of 11/7	TBD
Exchange	PROD	Mailbox migration from 2007 to 2010: IS&T only	11/9-11/11/11	SCHED
Gradebook	PROD	Patch deployment 8-9 am	11/10/11	LOW
Open Enrollment	PROD	Closes at 5pm	11/10/11	SCHED
RAFT	PROD	Phase II functionality (forecasting) deployment	11/14/11	SCHED
Distributed Software	PROD	Actual ODBC Connector distribution	11/14/11	SCHED
Online Grading (OGS)	PROD	Enhancements and automation	11/29/11	SCHED
Parking	PROD	McGann Parking Gates software update	November	TBD
MIT SIS	PROD	JBDC drivers upgrade	End November	TBD
IDFinder	PROD	Version 5.1.1 available via download, deployment to WIN Domain to be scheduled		TBD
IDD	PROD	Web Services virtualization and database upgrade to Oracle 11.2 (Events, Parking and EHS Web)	End November	TBD
SAP	PROD	Year End Support Packs upgrade go live	12/3/11	SCHED
Undergraduate Admissions	PROD	Virtualization and database upgrade to Oracle 11.2	End December	TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		TBD
Distributed Software	PROD	X-Win 32 2011 release		TBD
Wikis	PROD	Upgrade to Confluence 3.5		TBD
SAP	TEST	Year End Support Packs upgrade	11/7/11	SCHED
MIT SIS	TEST	Virtualization of application servers	Week of 11/14/11	TBD
Hourly Student Appointment	TEST	Batch Admin feeds from MIT SIS being tested, will replace legacy SQR, etc.	11/18/11	SCHED
IDD	TEST	Web Services virtualization and database upgrade to Oracle 11.2	11/28/11	SCHED
Undergraduate Admissions	TEST	Virtualization and database upgrade to Oracle 11.2	December	TBD
IDFinder	TEST	Testing version 5.2		TBD
Libraries Mobile App	DEV	Delay in development due to iPhone iOS 5 release	November	TBD
Undergraduate Admissions	DEV	Virtualization and database upgrade to Oracle 11.2	November	TBD
MIT SIS	DEV	Virtualization and database upgrade to Oracle 11.2	January	TBD
MIT SIS	QA	Environment being built to replicate test environment	December	TBD

**Status Key:**

- SCHED Scheduled routine maintenance
- EMER Emergency change - problem if not addressed
- LOW Outage or problem with low user impact
- HIGH Outage or problem with high user impact
- TBD Exact change date or time to be determined