

IS&T Change Communications Report December 7, 2011

Service Offering	Tier	Change	Date	Status
Exchange	PROD	Mailbox migrations: Chisholm Lab and Department of Physics	12/7/11	SCHED
Exchange	PROD	Mailbox migrations: Department of Chemistry, Earth Atmospheric and Planetary Science and McGovern Headquarters	12/8/11	SCHED
Online Grading	PROD	Bug fixes	12/9/11	SCHED
VPN	PROD	Update access for web client	12/10/11	SCHED
Windows Domain	PROD	Windows 7 infrastructure changes begin: EPO upgrades, restructuring of containers (completion TBD)	12/12/11	SCHED
Exchange	PROD	Mailbox migrations: Dean of Graduate Education, School of Engineering Headquarters and Undergraduate Practice Opportunities Program	12/12/11	SCHED
Exchange	PROD	Mailbox migrations: Brain & Cognitive Sciences, Center for Biomedical Innovation, School of Humanities, Arts and Social Science and VPF	12/13/11	SCHED
Exchange	PROD	Mailbox migrations: Biology, Engineering Systems Division and MIT Portugal	12/14/11	SCHED
		<b>Last Day of Classes</b>	<b>12/14/11</b>	
Exchange	PROD	Mailbox migrations: Endicott House and Gabrielle Lab	12/15/11	SCHED
OpenText	PROD	Upgrade of archive servers and patch to scanner servers (will impact Accounts Payable, Request For Payment, etc.) 5-9pm	12/15/11	LOW
		<b>Final Exams</b>	<b>12/16-12/22/11</b>	
EHS Web	PROD	Web service server virtualization and database upgrade to Oracle 11.2	12/17/11	SCHED
Events	PROD	Web service server virtualization and database upgrade to Oracle 11.2	12/17/11	SCHED
Parking	PROD	Web service server virtualization and database upgrade to Oracle 11.2	12/17/11	SCHED
Electronic Transcripts	PROD	Enhancements	Week of 12/19/11	TBD
Exchange	PROD	Mailbox migrations: Students and Affiliates	12/22/11-1/4/12	SCHED
Mobile	PROD	Enhancements to mobile web	December	TBD
Mobile	PROD	Libraries application go live	December	TBD
iPhone Support	PROD	IOS 5.1 release	December	TBD
		<b>Last Day to Submit Grades</b>	<b>1/3/12</b>	
Lynda.com	PROD	Enhancements (eliminates anonymous authentication, users can track training)	1/5/12	SCHED
		<b>Independent Activities Period</b>	<b>1/9-2/3/12</b>	
MIT SECURE	PROD	Secure Wireless go live (communications have started)	1/23/12	SCHED
Accounts	PROD	Deactivations (second notification week of 1/16/12)	1/26/12	SCHED
Undergraduate Admissions	PROD	Database upgrade to Oracle 11.2	January	TBD
MITSIS	PROD	Application server migration (W91 F5 will then be retired)	January	TBD
Online Registration	PROD	Enhancements	January	TBD
		<b>Registration Day</b>	<b>2/6/12</b>	
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		TBD
VPN	PROD	Legacy application (native client) to be retired		TBD
IPTV	TEST	Limited student trial	December	TBD
Undergraduate Admissions	TEST	Database upgrade to Oracle 11.2	January	TBD
Distributed Software	TEST	Office for Students: activation script for graduating students to provide perpetual license. In beta, needs testing		TBD
IDFinder	TEST	Testing version 5.2 for release		TBD
UC4 Job Scheduler	DEV	Development instance with scheduled jobs	12/12/11	SCHED
UC4 Job Scheduler	DEV	SAP MITSIS feeds	December	TBD
Undergraduate Admissions	DEV	Virtualization and database upgrade to Oracle 11.2	December	TBD
MITSIS	DEV	Virtualization and database upgrade to Oracle 11.2	January	TBD
MITSIS	QA	Environment being built to replicate test environment	December	TBD

**Status Key:**

SCHED	Scheduled routine maintenance
EMER	Emergency change - problem if not addressed
LOW	Outage or problem with low user impact
HIGH	Outage or problem with high user impact
TBD	Exact change date or time to be determined