

IS&T Change Communications Report January 18, 2012

Service Offering	Tier	Change	Date	Outage	Time	Status
Exchange	PROD	RU6 patch to 2010 applied	1/15/12	N		SCHED
Border Protection	PROD	Network configurations started	1/16/12	N		SCHED
Distributed Software	PROD	Cambridge structural databased (Libraries) binaries for 2011 archived	1/17/12	N		SCHED
Distributed Software	PROD	Cambridge structural databased (Libraries) binaries for 2012 released	1/17/12	N		SCHED
Online Registration	PROD	Enhancements deployed	1/18/12	N		SCHED
Exchange	PROD	Mailbox migrations: Sloan and MIT Museum	1/18/12	N		SCHED
SAP Payroll	PROD	Critical: return address for Pension 1099R	1/18/12	N		EMER
SAP Accounts Payable	PROD	New requirement: role authorizations	1/19/12	N		SCHED
Data Warehouse	PROD	New requirement: resident information added to Person Employee extract	1/19/12	N		SCHED
SAP Facilities	PROD	New requirement: selection column and graph added to report	1/19/12	N		SCHED
SAP Human Resources	PROD	Incomplete specifications: PPO corrected for children up to age 26	1/19/12	N		SCHED
SAP Payroll	PROD	Routine maintenance: BSI Tax Server updates (Massachusetts tax changes)	1/18/12	N		SCHED
SAP Payroll	PROD	Routine maintenance: custom payroll forms updated for 2011	1/19/12	N		SCHED
SAP Payroll	PROD	New requirement: state income tax withholding for 2012	1/19/12	N		SCHED
SAP Procurement	PROD	New requirement: duplicate reqs created	1/19/12	N		SCHED
SAP Procurement	PROD	Data maintenance: new vendor industry code	1/19/12	N		SCHED
SAP Procurement	PROD	Data maintenance: role authorizations	1/19/12	N		SCHED
Gradebook Module	PROD	Upgrade alpha to beta	1/20/12	Y	10am	LOW
Stellar	PROD	Patch 2.3.7	1/21/12	Y	7-9am	LOW
Electronic W2 (eW2)	PROD	Available online (Hard copies being printed 1/23/12)	1/20 or 1/23/2012	N		TBD
Exchange	PROD	Mailbox migrations: Washington DC Office	1/24/12	N		SCHED
Accounts	PROD	Deactivations	1/26/12	N		SCHED
Data Centers	PROD	OC11 7th floor expansion	1/30/12	N		SCHED
End Point Protection	PROD	McAfee (for Windows) patch and unified installer	Late January	N		TBD
WebEx	PROD	IS&T migration to new service (IAP Training Session 2/1/12)	Jan/Feb	N		TBD
Unity	PROD	IS&T transition from Iperia (http://ist.mit.edu/services/telephony/voip/userguide/vm/unity) Communication pending	Jan/Feb	N		TBD
Exchange	PROD	Mailbox migrations completed	2/1/12	N		SCHED
Macintosh Support	PROD	Mac OS X 10.5 desupport (notification going out 1/12/12)	2/1/12	N		SCHED
Email	PROD	Access to outgoing legacy being closed to off-campus IPs	2/2/12	N		SCHED
Distributed Software	PROD	VM Workstation 7 (Linux and Windows) desupport	2/5/12	N		SCHED
Distributed Software	PROD	VM Ware Fusion 3 desupport (version 4 on download)	2/5/12	N		SCHED
Online Registration	PROD	Open to all students	2/6/12	N		SCHED
Mobile Support	PROD	Desupport of Windows Mobile - users are recommended to transition to alternative mobile platforms like Microsoft's Windows Phone 7 (limited support), Apple's iOS, or Google's Android	2/29/12	N		SCHED
Distributed Software	PROD	VM Windows base image rebuilt - staff and student images to follow	February	N		TBD
WebEx	PROD	Community migration to new service	3/23/12	N		SCHED
SAP Enterprise Learning	PROD	Go Live	3/26/12	N		SCHED
SAP	PROD	Portal upgrade to Netweaver 7.3	March	N		TBD
MIT SECURE	PROD	Open Wireless retirement		N		TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		N		TBD
VPN	PROD	Legacy application (native client) to be retired		N		TBD
Electronic Transcripts	TEST	Enhancements	January	N		TBD
IPTV	TEST	Limited student trial (pending contract negotiations)	January	N		TBD
SAP	TEST	Portal upgrade to Netweaver 7.3	2/1/12	N		SCHED
Distributed Software	TEST	Office for Students: perpetual license activation script		N		TBD
IDFinder	TEST	Testing version 5.5 for release		N		TBD
SAP	DEV	Portal upgrade to Netweaver 7.3	January	N		TBD
Andrew File System (AFS)	DEV	Decommissioning dev.mit.edu AFS cell (unaccessible as of 2/2/12). Data will be migrated to the athena.mit.edu AFS cell	2/9/12	N		SCHED
MITSIS	QA	Environment being built to replicate test environment	January	N		TBD

Status Key:

SCHED	Scheduled routine maintenance
EMER	Emergency change - problem if not addressed
LOW	Outage or problem with low user impact
HIGH	Outage or problem with high user impact
TBD	Exact change date or time to be determined