

IS&T Change Communications Report February 1, 2012

Service Offering	Tier	Change	Date	Outage	Time	Status
SAP Facilities	PROD	Data maintenance: new location entry	2/2/12	N		SCHED
SAP Facilities	PROD	New requirement: new report	2/2/12	N		SCHED
SAP Payroll	PROD	Infrastructure: cobra file fix	2/2/12	N		SCHED
SAP Procurement	PROD	New requirement: automatic assignment of purchasing group	2/2/12	N		SCHED
SAP Procurement	PROD	New requirement: SAPweb and PO display	2/2/12	N		SCHED
SAP Procurement	PROD	New requirement: SAPweb requisition field name	2/2/12	N		SCHED
SAP Procurement	PROD	New requirement: phone numbers for purchasing groups	2/2/12	N		SCHED
SAP Travel	PROD	New requirement: direct deposit of checks	2/2/12	N		SCHED
Email	PROD	Access to outgoing legacy being closed to off-campus IPs (article to be published this week and post to 3Down)	2/2/12	N		SCHED
SAP Foundation	PROD	SAP R/3 website (AFS locker) retirement (pertinent data being moved)	Week of 2/5/12	N		TBD
Distributed Software	PROD	VM Workstation 7 (Linux and Windows) desupport	2/8/12	N		TBD
Distributed Software	PROD	VM Ware Fusion 3 desupport (v.4 available for download)	2/8/12	N		TBD
Unity	PROD	Transition IS&T to new voicemail system (from Iperia) ( <a href="http://ist.mit.edu/services/telephony/voip/userguide/vm/unity">http://ist.mit.edu/services/telephony/voip/userguide/vm/unity</a> )	Week of 2/12/12	N		TBD
Mobile Support	PROD	Desupport of Windows Mobile	2/29/12	N		SCHED
Electronic Transcripts	PROD	Enhancements	February	N		TBD
Mobile Devices	PROD	iPhone and Android application bug fixes (pending Apple approval)	February	N		TBD
IMAP	PROD	Storage migrations started 2/1/12	February	N		TBD
Unity	PROD	Transition MIT Alumni, DUE, Libraries, Resource Development to new voicemail system	February	N		TBD
Distributed Software	PROD	VM Windows base image rebuilt - staff and student images to follow	February	N		TBD
SAP Foundation	PROD	Portal Netweaver 7.3 updates	3/3/12	N		SCHED
SAP Enterprise Learning	PROD	Go Live	3/26/12	N		SCHED
Hourly Student Appointments	PROD	Go Live	3/28/12	N		SCHED
MIT SECURE	PROD	Open Wireless retirement		N		TBD
Distributed Software	PROD	Decommissioning older versions of SAPgui for both Mac and Windows		N		TBD
VPN	PROD	Legacy application (native client) to be retired		N		TBD
WebEx	PROD	Migration to new service (Mac bug and Cisco patch pending)	On Hold	N		TBD
IPTV	TEST	Contract complete. Limited student trial to begin in Maseeh Hall (coordinating with the Help Desk)	February	N		TBD
Distributed Software	TEST	Office for Students: perpetual license activation script		N		TBD
IDFinder	TEST	Testing version 5.5 for release		N		TBD
Andrew File System (AFS)	DEV	Decommissioning dev.mit.edu AFS cell (unaccessible as of 2/2/12)	2/9/12	N		SCHED

Status Key:

SCHED	Scheduled routine maintenance
EMER	Emergency change - problem if not addressed
LOW	Outage or problem with low user impact
HIGH	Outage or problem with high user impact
TBD	Exact change date or time to be determined