

**IS&T Change Communications Report October 24, 2012**

Service Offering	Tier	Change	Date	Outage	Time	Status
Distributed Software	PROD	Windows XP retirement/desupport (only available by request)	10/18/12	N		SCHED
Distributed Software	PROD	Communication will be sent regarding Windows 8 advising people to wait to upgrade as it is currently not fully supported by IS&T	10/25/12	N		SCHED
Distributed Software	PROD	Public release of Windows 8 by Microsoft	10/26/12	N		SCHED
Distributed Software	PROD	IS&T will make Windows 8 available to early adopters via download	10/29/12	N		SCHED
Distributed Software	PROD	Stretchbreak Pro for Mac (gatekeeper signed)	10/31/12	N		TBD
Distributed Software	PROD	Kerberos For Windows (KFW) release	10/31/12	N		TBD
Distributed Software	TEST	Identity Finder 6.2 supports Mac (10.8.2)	10/24/12	N		SCHED
Distributed Software	PROD	Mac 10.8.2 full support	10/25/12			SCHED
SAP Foundation	STAGE	Year end support pack upgrade - enhancement package 6	10/19/12	Y	24 hrs	SCHED
SAP Foundation	DEV	Year end support pack upgrade - enhancement package 6	10/25/12	Y	24 hrs	SCHED
SAP Foundation	PROD	Database and OS upgrades to RHEL 6 (in preparation for support packs): Adobe Document Services (ADS) database, SAP Portal database and ERP operating system and database		Y	Done	SCHED
SAP Financial Accounting	PROD	iLab implementation (JV feeds for equipment rentals)	Week of 10/22/2012	N		TBD
SAP Payroll	PROD	1099 printing (merging main campus, Lincoln Lab and Whitehead)	10/25/12	N		SCHED
SAP Purchasing	PROD	Requisitions: ability to make changes online	10/25/12	N		SCHED
Exchange	PROD	PO servers upgrade (Service Pack 2)	10/27-10/28/12	N		SCHED
WebSIS/Student	PROD	Touchstone integration	10/28/2012	N		SCHED
Independent Activities Period (IAP)	PROD	Update release	10/29/12	N		SCHED
Undergraduate Admissions	PROD	Workflow Assignment & Revision (WARP) - Updates to recent release	10/31/12	N		SCHED
Learning Modules	PROD	Gradebook module patch	10/31/12	Y	7-8am	SCHED
Stellar Classic	PROD	Database upgrade to Oracle 11.2.0.3 and RHEL 6.3	11/3/12	Y	7-11am	SCHED
SAP Foundation	PROD	Transport freeze begins in preparation for Year End Support Packs	11/1/12	N		SCHED
Managed Server Hosting	PROD	DMX storage arrays replacement in OC11 and E40 (affects SAP and DW). Each service will be scheduled individually (communication pending)	11/1/12- 3/31/13	N		SCHED
Kerberos	TEST	New Kerberos server for testing (kerberos-too.mit.edu) based on MIT Kerberos 5 release 1.9	11/1/12	N		SCHED
MIT Kerberos Accounts	PROD	Disabling Kerberos principles for inactive accounts	11/8/12	N		SCHED
IS&T Website	PROD	IS&T website update - one day freeze	11/8/12	Y		SCHED
Printing	TEST	Mobile Pharos Printing via ezeep	10/24-12/31	N		SCHED
ESS Benefits	PROD	Open Enrollment: first window for benefits changes	10/29-11/9/12	N		SCHED
ESS Benefits	PROD	Open Enrollment: final window for benefits changes	11/26-11/29/12	N		SCHED
Accounts	PROD	Initial email notifications for January deactivations	11/14/12	N		SCHED
Who's Teaching What (WTW)	PROD	Subject Evaluation Report	11/29/12	N		SCHED
Distributed Software	PROD	Updated Tivoli Store Manager (TSM) installers for Mac available for download	November	N		TBD
Distributed Software	PROD	Identity Finder 6.2 release (Mac and Windows). IDF 6.1 will not be released due to bugs in the Mac environment	November	N		TBD
Reporting and Forecasting Tool (RAFT)	PROD	Front end changes	November	N		TBD
SAP Foundation	TEST	Year end support pack upgrade - enhancement package 6	November	Y	24 hrs	SCHED
SAP Foundation	PROD	Annual Year End Support Pack upgrade	12/1-2/2012	Y	12am-12pm	SCHED
Reporting and Forecasting Tool (RAFT)	PROD	New functionality	December	N		TBD

Distributed Software	PROD	Mac OS X 10.6 desupport by IS&T (Apple will no longer be issuing security updates)	Fall 2012	N		TBD
Distributed Software	PROD	Microsoft release of Office 2013 (release project to start)	Fall/Winter	N		TBD
Distributed Software	PROD	Office 2008 for Mac retirement/desupport	1/2/13	N		SCHED
Distributed Software	PROD	Office 2007 for Win retirement/desupport	1/2/13	N		SCHED
Accounts	PROD	Final email notifications for January deactivations	1/9/13	N		SCHED
Accounts	PROD	Account deactivations	1/23/13	N		SCHED
Cyrus/IMAP	PROD	Retirement	12/1/13	N		SCHED
Distributed Software	PROD	Updated Tivoli Store Manager (TSM) installers for Windows available for download	TBD	N		TBD
SAP Environmental Health and Safety (EHS)	PROD	Moving applications to dedicated VMs		Y	?	TBD
Drupal Cloud	PROD	Public release		N		TBD
Exchange	PROD	Retention of deleted messages (Microsoft policy change)		N		TBD
Quality Center	PROD	Upgrade (pending completion of Year End Support Packs)		N		TBD
Open Wireless	PROD	Retirement		N		TBD
Managed Data Services (MDS)	PROD	Space Management release (changes to add/remove people function)		N		TBD
MIT SIS	PROD	Upgrade database to Oracle 11g and smoke test applications		Y	?	TBD
Unity	PROD	Upgrade for browser compatibility		N		TBD
Distributed Software	PROD	Firefox 3.6x retirement/desupport (dependent on Unity upgrade)		N		TBD
WebSIS/Student	PROD	Touchstone integration		N		TBD
Distributed Software	PROD	Kerberos For Android		N		TBD
Distributed Software	PROD	Changes to Mac binaries		N		TBD
<a href="#">Citrix</a>	PROD	Migration of applications from citrix.mit.edu to citrixapps.mit.edu		N		TBD
<a href="#">Citrix</a>	PROD	Retiring citrix.mit.edu (including Citrix Graduate Admissions application)		N		TBD
PowerFails	PROD	Windows updates		N		TBD
Distributed Software	TEST	Virus Scan 8.8 patch 2 available for download (unified installer - patch)	October	N		TBD
Cognos	TEST	Focus group members will have access to build reports in a shared space. (Those vetted by Data Management they will be moved to production for community consumption)		N		TBD
Name Connector	TEST	IS&T testing of VoIP based version of the service		N		TBD
Tivoli Storage Manager (TSM)	TEST	TSM/VE (virtual environment)		N		TBD
Distributed Software	TEST	New download server		N		TBD
SAP Foundation	DEV	Development freeze begins in preparation for Year End Support Packs	10/22/12	N		SCHED
MIT SECURE	DEV	Exploring auto configuration tools for computers		N		TBD

**Status Key:**

SCHED	Scheduled routine maintenance
EMER	Emergency change - problem if not addressed
LOW	Outage or problem with low user impact
HIGH	Outage or problem with high user impact
TBD	Exact change date or time to be determined





