

FY'13 Time Allocation Report - By Person

Area: Customer Support Resources

Period: October-2012

Type	Group	Resource Name	Project Name	Funding	Rate	FY'13 Hours													FY'13 Estimate			
						Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Total	Project Cost			
Accessibility & Usability	FTE	Wahl, Katherine M	DM: RAFT - Phase III	DM	\$ 55.00	0	0	10	16	16	16	16	16	16	16	16	16	16	154	\$8,470		
			Support - GIB	GIB	\$ 55.00	90	110	125	68	68	98	68	68	98	68	68	68	98	1,027	\$56,485		
			ES: IAP	ES	\$ 55.00	20	0	0	0	0	0	0	0	0	0	0	0	0	0	20	\$1,100	
			ES: Gradebook Rewrite	ES	\$ 55.00	10	0	0	0	0	0	0	0	0	0	0	0	0	0	10	\$550	
			Unallocated SW Development	0	\$ 55.00	0	0	0	36	36	36	36	36	36	36	36	36	36	36	324	\$17,820	
			AS: Facilities Mobile Device	AS	\$ 55.00	0	10	15	0	0	0	0	0	0	0	0	0	0	0	25	\$1,375	
		Wahl, Katherine M Total						120	120	150	120	120	150	120	120	150	120	120	150	1,560	\$85,800	
		LaRoche, Christopher	DM: RAFT - Phase III	DM	\$ 55.00	0	0	10	16	16	16	16	16	16	16	16	16	16	16	16	154	\$8,470
			Support - GIB	GIB	\$ 55.00	130	150	161	88	88	114	88	88	114	88	88	88	88	114	1,311	\$72,105	
			ES: IAP	ES	\$ 55.00	20	0	0	0	0	0	0	0	0	0	0	0	0	0	20	\$1,100	
			ES: Gradebook Rewrite	ES	\$ 55.00	10	0	0	0	0	0	0	0	0	0	0	0	0	0	10	\$550	
	Unallocated SW Development		0	\$ 55.00	0	0	0	56	56	70	56	56	70	56	56	56	56	70	546	\$30,030		
	SE: Mobile Advanced Maps		SE	\$ 55.00	0	0	14	0	0	0	0	0	0	0	0	0	0	0	14	\$770		
	AS: Facilities Mobile Device	AS	\$ 55.00	0	10	15	0	0	0	0	0	0	0	0	0	0	0	25	\$1,375			
	LaRoche, Christopher Total						160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$114,400		
	Roberts, Stephani L	Support - GIB	GIB	\$ 55.00	94	92	112	91	91	115	91	91	115	91	91	91	91	115	1,189	\$65,395		
		ES: Gradebook Rewrite	ES	\$ 55.00	2	4	8	0	0	0	0	0	0	0	0	0	0	0	14	\$770		
		Unallocated SW Development	0	\$ 55.00	0	0	0	5	5	5	5	5	5	5	5	5	5	5	45	\$2,475		
	Roberts, Stephani L Total						96	96	120	96	96	120	96	96	120	96	96	120	1,248	\$68,640		
	FTE Total						376	376	470	376	376	470	376	376	470	376	376	470	4,888	\$268,840		
	Consu	Caloggero, Rich	Support - GIB	GIB	\$ 30.00	28	19	17	35	35	35	35	35	35	35	35	35	35	379	\$11,370		
			ES: Gradebook Rewrite	ES	\$ 30.00	3	3	3	0	0	0	0	0	0	0	0	0	0	9	\$270		
			Unallocated SW Development	0	\$ 30.00	0	0	0	19	22	22	22	22	22	22	22	22	22	195	\$5,850		
Caloggero, Rich Total						31	22	20	54	57	57	57	57	57	57	57	583	\$17,490				
Consult Total						31	22	20	54	57	57	57	57	57	57	57	57	583	\$17,490			
Accessibility & Usability Total						407	398	490	430	433	527	433	433	527	433	433	527	5,471	\$286,330			

FY'13 Time Allocation Report - By Person

Area: Customer Support Resources

Period: October-2012

Type	Group	Resource Name	Project Name	Funding	Rate	FY'13 Hours												FY'13 Estimate	
						Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Total	Project Cost
Business Help	FTE	Reed, Jessica	Support - GIB	GIB	\$ 55.00	160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$114,400
		Reed, Jessica Total				160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$114,400
	FTE Total					160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$114,400
Business Help Total						160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$114,400

FY'13 Time Allocation Report - By Person

Area: Customer Support Resources

Period: October-2012

Type	Group	Resource Name	Project Name	Funding	Rate	FY'13 Hours													FY'13 Estimate
						Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Total	Project Cost
Extended Systems Support	FTE	Landry, Stephen M	Support - GIB	GIB	\$ 55.00	160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$114,400
		Landry, Stephen M Total				160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$114,400
	FTE Total						160	160	200	160	160	200	160	160	200	160	200	2,080	\$114,400
Extended Systems Support Total						160	160	200	160	160	200	160	160	200	160	160	200	2,080	\$114,400
Grand Total						727	718	890	750	753	927	753	753	927	753	753	927	9,631	\$515,130