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Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Interface Design FTE Gift, Nancy M Support - GIB 160 160 100 40 120 100 120 160 200 160 160 200 1,680
SE: Mobile Advanced Maps 0 0 100 120 40 50 0 0 0 0 0 0 310
SE: Mobile: Campus Dining 0 0 0 0 0 50 40 0 0 0 0 0 90
Watts, Laura Support - GIB 160 160 200 80 80 50 120 160 200 160 160 200 1,730
ES: Digitzn Forms & Petitions Implement 0 0 0 80 80 100 0 0 0 0 0 0 260
SE: Mobile: Campus Dining 0 0 0 0 0 50 40 0 0 0 0 0 90
SE: Mobile: Laundry Services 0 0 0 0 0 0 0 0 0 0 0 0 0
FTE Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
Interface Design Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
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Kerberos & FTE
Authentication Hardjono, Thomas Support - GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
SE: Kerberos Windows 4.0 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Hudson, Greg Support - GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
SE: Kerberos Windows 4.0 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Tsitkova, Zhanna A Support - GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
SE: Kerberos Windows 4.0 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Yu, Thomas L Support - GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
SE: Kerberos Windows 4.0 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Kaduk, Benjamin
James Support - GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
SE: Kerberos Windows 4.0 80 80 100 80 80 100 80 80 100 80 80 100 1,040
FTE Total 800 800 1,000 800 800 1,000 800 800 1,000 800 800 1,000 10,400
Kerberos & Authentication Total 800 800 1,000 800 800 1,000 800 800 1,000 800 800 1,000 10,400
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FY'13 Hours
Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total

Quality Assurance FTE Gilbert, Amanda Support - GIB 0 0 0 0 0 0 0 0 100 80 80 100 360
ES: Scheduling Implementation 80 80 100 80 80 100 80 80 0 0 0 0 680

Sacks, Marc Support - GIB 18 24 0 0 50 0 16 16 20 16 16 20 195

ES: IAP 72 107 140 61 27 20 0 0 0 0 0 0 427

ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 144 144 180 144 144 180 936

ES: Scheduling Implementation 45 29 40 77 51 160 0 0 0 0 0 0 402

ES: Intelligent Messaging 26 0 20 22 32 20 0 0 0 0 0 0 120

Wiley, Debra A Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Workflow & Assignment Revision(WARP) 126 38 100 56 46 80 0 0 0 0 0 0 447

ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 32 80 160 160 160 200 792

ES: Student Accounts Implementation 34 122 100 0 0 0 0 0 0 0 0 0 255

ES: NCAA Compliance 0 0 0 104 114 120 128 80 40 0 0 0 586

FTE Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200

Consu| Saini, Amit Support - GIB 0 0 0 0 0 20 0 0 30 0 0 30 80

SE: QA Test Automation Admin Sys 160 16 0 0 130 150 150 150 150 150 150 150 1,356

AS: Segregation of Duties 0 0 144 0 0 30 30 10 20 10 10 20 274

Muti, Kevin Unallocated SW Development 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Intelligent Messaging 160 160 200 160 160 200 160 160 0 0 0 0 1,360

Kelliher, John Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Unallocated SW Development 0 0 0 0 0 0 0 0 0 0 0 0 0

AS: Apr 2.0 - Implemnt 140 160 0 0 0 0 0 0 0 0 0 0 300

AS: Apr 3.0 - Implemnt 0 0 200 160 160 200 160 160 200 160 160 200 1,760

Leffler, Marcia ES: Scheduling Implementation 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Unallocated SW Development 0 0 0 0 0 0 0 0 0 0 0 0 0

Butler, Daniel Support - GIB 0 0 0 0 32 80 0 0 0 0 0 0 112

ES: Workflow & Assignment Revision(WARP) 160 111 0 0 0 0 0 0 0 0 0 0 271

AS: Grad Student Apmts 0 49 200 0 0 0 0 0 0 0 0 0 249

AS: Segregation of Duties 0 0 0 160 128 120 0 0 0 0 0 0 408

Khade, Nataraj SE: QA Test Automation Admin Sys 0 0 0 160 160 200 160 160 200 160 160 200 1,560

Dhiman, Nivedita SE: QA Test Automation Admin Sys 0 80 100 160 160 200 160 160 200 160 160 200 1,740

AS: Segregation of Duties 0 80 100 0 0 0 0 0 0 0 0 0 180

Consult Total 780 816 1,144 960 1,090 1,400 980 960 1,000 800 800 1,000 11,730

Quality Assurance Total 1,180 1,216 1,644 1,360 1,490 1,900 1,380 1,360 1,500 1,200 1,200 1,500 16,930
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Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Tech Services FTE DilLiberto, Sharon Support - GIB 80 120 50 40 40 50 40 40 50 40 40 50 640
AS: Apr 2.0 - Edit Pro 80 40 0 0 0 0 0 0 0 0 0 0 120
AS: Apr 3.0 - Implemnt 0 0 150 120 120 150 120 120 150 120 120 150 1,320
Fuller, Carolyn A Support - GIB 160 160 200 160 80 200 160 160 200 160 160 200 2,000
AS: Apr 3.0 - Implemnt 0 0 0 0 80 0 0 0 0 0 0 0 80
Kushkuley, Larissa Support - GIB 160 150 120 160 80 100 120 120 180 160 160 200 1,710
AS: Grad Student Apmts 0 10 80 0 0 0 0 0 0 0 0 0 90
AS: Apr 3.0 - Implemnt 0 0 0 0 80 100 40 40 20 0 0 0 280
Tuttle, John R. Support - GIB 160 67 80 80 80 100 80 80 100 80 80 100 1,087
AS: Segregation of Duties 0 93 120 80 80 100 80 80 100 80 80 100 993
Wei, Eping (Lucia Ma) Support - GIB 160 160 190 110 160 200 160 160 200 160 160 200 2,020
AS: Grad Student Apmts 0 0 10 0 0 0 0 0 0 0 0 0 10
AS: EdX 0 0 0 50 0 0 0 0 0 0 0 0 50
FTE Total 800 800 1,000 800 800 1,000 800 800 1,000 800 800 1,000 10,400
Consu| Prudden, Elda Support - GIB 112 104 112 160 160 104 160 160 200 160 160 200 1,792
Prudden, Mark Support - GIB 160 160 200 160 160 104 160 160 200 160 160 200 1,984
Consult Total 272 264 312 320 320 208 320 320 400 320 320 400 3,776
Tech Services Total 1,072 1,064 1,312 1,120 1,120 1,208 1,120 1,120 1,400 1,120 1,120 1,400 14,176
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Training & FTE
Documentation Fothergill Jr, John J Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Heuer, Bronwen J Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Pankin, Jeffrey D Support - GIB 72 72 100 104 64 180 128 128 160 128 128 160 1,424
ES: IAP 40 40 50 40 48 0 0 0 0 0 0 0 218
SE: DrupalCloud Modules 48 48 50 16 48 20 32 32 40 32 32 40 438
Davies, Sara Support - GIB 160 144 150 112 112 180 128 144 180 160 160 200 1,830
AS: Grad Student Apmts 0 0 0 0 0 0 0 0 0 0 0 0 0
AS: Apr 3.0 - Implemnt 0 0 20 24 16 0 32 16 20 0 0 0 128
AS: Facilities PInt Main Realig P2 0 16 30 24 32 20 0 0 0 0 0 0 122
Fontanella, Mary
Katherine DM: RAFT - Phase I 0 0 0 24 0 0 0 0 0 0 0 0 24
Support - GIB 120 80 60 24 128 160 128 128 160 128 128 160 1,404
ES: Gradebook Rewrite 40 80 0 0 0 0 0 0 0 0 0 0 120
DM: Reporting Tool Implementation 0 0 140 112 32 40 32 32 40 32 32 40 532
FTE Total 800 800 1,000 800 800 1,000 800 800 1,000 800 800 1,000 10,400
Training & Documentation Total 800 800 1,000 800 800 1,000 800 800 1,000 800 800 1,000 10,400
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Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Development Services FTE Chen, Nelson Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Dobrovic, James A Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
FTE Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
Development Services Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
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Systems Engineering FTE

Hq Bell, Alison Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Li, Wai-Ming Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Murphy, Richard S Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Wiklund, Mark Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Flanders, Donald Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Rossetti, Michael Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Conlon, David J Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Lyons, Kevin Support - GIB 160 160 50 40 40 50 40 40 50 40 40 50 760
AS: Apr 3.0 - Implemnt 0 0 150 120 120 150 120 120 150 120 120 150 1,320
Babani, Denis Support - GIB 0 0 0 0 160 200 160 160 200 160 160 200 1,400
Karas, William Support - GIB 0 0 0 0 0 0 160 160 200 160 160 200 1,040
FTE Total 1,280 1,280 1,600 1,280 1,440 1800 1,600 1,600 2,000 1600 1,600 2,000 19,080
Systems Engineering Hq Total 1,280 1,280 1,600 1,280 1,440 1,800 1,600 1,600 2,000 1,600 1,600 2,000 19,080
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Mobile Platform FTE Anderson, Justin Support - GIB 104 104 130 32 48 40 80 104 130 40 40 50 902
Unallocated SW Development 0 0 0 0 0 0 0 0 0 120 120 150 390

SE: Mobile Advanced Maps 40 40 50 80 64 80 0 0 0 0 0 0 354

SE: Mobile: Campus Dining 0 0 0 32 32 60 0 0 0 0 0 0 124

SE: Mobile: Specialized Tours 16 16 20 16 16 20 40 40 50 0 0 0 234

SE: Mobile: TechCash 0 0 0 0 0 0 0 16 20 0 0 0 36

SE: Mobile: Laundry Services 0 0 0 0 0 0 40 0 0 0 0 0 40

Skinner, Blake Support - GIB 80 80 100 40 80 100 80 40 50 160 160 200 1,170

Unallocated SW Development 0 0 0 0 0 0 0 0 0 0 0 0 0

SE: Mobile Advanced Maps 80 80 100 120 80 100 0 0 0 0 0 0 560

SE: Mobile: Campus Dining 0 0 0 0 0 0 0 0 0 0 0 0 0

SE: Mobile: Specialized Tours 0 0 0 0 0 0 80 80 100 0 0 0 260

SE: Mobile: TechCash 0 0 0 0 0 0 0 40 50 0 0 0 90

SE: Mobile: Laundry Services 0 0 0 0 0 0 0 0 0 0 0 0 0

FTE Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160

Consu| Yu, Andrew SE: Mobile Advanced Maps 0 0 160 160 160 160 0 0 0 0 0 0 640

SE: Mobile: Campus Dining 0 0 0 0 0 160 160 0 0 0 0 0 320

SE: Mobile: Specialized Tours 0 0 0 0 160 160 160 0 0 0 0 0 480

SE: Mobile: TechCash 0 0 0 0 0 0 0 80 80 0 0 0 160

SE: Mobile: Laundry Services 0 0 0 0 160 160 0 0 0 0 0 0 320

Cybervision SE: Mobile Advanced Maps 0 0 80 80 80 80 0 0 0 0 0 0 320

SE: Mobile: Campus Dining 0 0 0 0 0 0 80 80 80 0 0 0 240

SE: Mobile: Specialized Tours 0 0 0 0 80 80 0 0 0 0 0 0 160

SE: Mobile: TechCash 0 0 0 40 80 80 80 0 0 0 0 0 280

SE: Mobile: Laundry Services 0 0 0 0 0 0 0 0 40 0 0 0 40

Consult Total 0 0 240 280 720 880 480 160 200 0 0 0 2,960

Mobile Platform Total 320 320 640 600 1,040 1,280 800 480 600 320 320 400 7,120
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Software Release FTE
Mgmt. Kozlov, Alexander Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Fleming, Justin Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
FTE Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
Software Release Mgmt. Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
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Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Dept. Cons. & Appl. FTE
Dev. (Dcad) Yu, Feng-Li Kelly Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Conant, Margaret
Peggy Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Dietz, Stuart H Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Giles, Christopher Support - GIB 160 155 170 136 144 170 136 160 200 160 160 200 1,951
SE: DrupalCloud Modules 0 5 30 24 16 30 24 0 0 0 0 0 129
McManus, Elizabeth E | Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Eskridge, Myra Hope Support - GIB 149 149 200 160 160 200 160 160 200 160 160 200 2,058
ES: NCAA Compliance 11 11 0 0 0 0 0 0 0 0 0 0 22
FTE Total 960 960 1,200 960 960 1,200 960 960 1,200 960 960 1,200 12,480
Dept. Cons. & Appl. Dev. (Dcad) Total 960 960 1,200 960 960 1,200 960 960 1,200 960 960 1,200 12,480
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Web Publishing FTE Harrison, Heather A Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Nyzio, Kristine A Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Pearson, Matt Support - GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
FTE Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200
Web Publishing Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200
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Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Web Development FTE McAvinney, William F Support - GIB 160 96 120 32 128 200 160 160 200 160 160 200 1,776
SE: DrupalCloud Modules 0 64 80 128 32 0 0 0 0 0 0 0 304
Seligman, Seth E Support - GIB 160 104 120 112 80 100 80 48 60 48 48 60 1,020
SE: Mobile Advanced Maps 0 0 0 0 80 100 80 80 100 80 80 100 700
SE: DrupalCloud Modules 0 56 80 48 0 0 0 32 40 32 32 40 360
Tutko, Julia M. Support - GIB 160 128 160 160 128 120 144 144 180 144 144 180 1,792
SE: DrupalCloud Modules 0 32 40 0 32 80 16 16 20 16 16 20 288
Orsini, Ed Support - GIB 160 120 200 160 160 200 160 160 200 160 160 200 2,040
SE: DrupalCloud Modules 0 40 0 0 0 0 0 0 0 0 0 0 40
Preston, Sean Support - GIB 144 32 80 80 32 100 48 48 60 48 48 60 780
SE: DrupalCloud Modules 16 128 120 80 128 100 112 112 140 112 112 140 1,300
Skowrya, Jim Support - GIB 160 160 200 128 160 160 128 128 160 128 128 160 1,800
SE: DrupalCloud Modules 0 0 0 32 0 40 32 32 40 32 32 40 280
FTE Total 960 960 1,200 960 960 1,200 960 960 1,200 960 960 1,200 12,480
Consu| Piotrowski, Karen Support - GIB 100 100 140 60 60 100 60 0 0 0 0 0 620
SE: DrupalCloud Modules 60 60 60 100 100 100 100 0 200 0 0 0 780
Consult Total 160 160 200 160 160 200 160 0 200 0 0 0 1,400
Web Development Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 960 1,400 960 960 1,200 13,880
Grand Total 8,892 8,920 11,496 9,400 10,130 12,488 9,940 9,440 11,800 9,120 9,120 11,400 122,146
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