FY'13 Time Allocation Report - By Person

Area: Education Systems Resources
Period: June-2013

FY'13 Hours
Group Type Resource Name Project Name Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total
Education Project FTE
Management Lewis, Madge ES: IAP 80 80 100 80 32 60 16 8 10 0 0 0 466
ES: Workflow & Assignment Revision(WARP) 80 80 100 80 80 100 48 8 10 0 0 0 586
ES: Student Accounts Implementation 0 0 0 0 48 40 96 72 90 80 80 100 606
ES: Enrollment Management 0 0 0 0 0 0 0 72 90 80 80 100 422
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
Singer, Lori ES: Student Accounts Implementation 72 72 90 72 72 0 0 0 0 0 0 0 378
ES: Scheduling Implementation 72 72 90 72 72 160 128 128 160 128 128 160 1,370
Balance - GIB 16 16 20 16 16 40 32 32 40 32 32 40 332
Taher, Zahida ES: Online Grading 96 96 100 0 0 0 0 0 0 0 0 0 292
Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Digitzn Forms & Petitions Implement 64 64 100 160 136 160 128 128 160 128 128 160 1,516
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: MITSIS Upgrade to Oracle 11 0 0 0 0 24 40 32 32 40 32 32 40 272
FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
Consu| Gundraju, Ramkrishna | Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Intelligent Messaging 0 0 0 0 0 0 0 0 0 0 168 200 368
ES: Touchstone Common Authentication 0 80 152 152 162 144 176 152 168 168 0 0 1,354
ZES: New Consult -
Developer ($125/hr) ES: Scheduling Implementation 0 0 0 0 0 0 0 0 0 0 80 0 80
Toomey, Dan Support - GIB 0 0 19 160 67 0 0 0 0 0 0 0 246
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 79 160 216 160 200 815
ES: Intelligent Messaging 160 80 0 0 72 147 187 80 0 0 0 0 726
Consult Total 160 160 171 312 301 291 363 311 328 384 408 400 3,589
Education Project Management Total 640 640 771 792 781 891 843 791 928 864 888 1,000 9,829
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Area: Education Systems Resources
Period: June-2013

FY'13 Hours
Group Type Resource Name Project Name Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total
Education Software FTE
Development and
Operations Cole, Benjamin Support - GIB 80 80 100 80 80 100 112 144 180 144 152 200 1,452
ES: Workflow & Assignment Revision(WARP) 80 80 100 80 80 100 48 16 20 16 8 0 628
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
Collins, Andrea M Support - GIB 32 0 80 160 96 120 112 112 120 80 80 100 1,092
ES: Oracle Forms Replacmnt P1 16 0 40 0 32 20 16 16 40 48 48 60 336
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Touchstone Common Authentication 32 32 40 0 0 0 0 0 0 0 0 0 104
ES: MITSIS Upgrade to Oracle 11 80 128 40 0 32 60 32 32 40 32 32 40 548
Crumrine, Roberta C Support - GIB 160 160 200 160 160 180 32 32 140 112 128 170 1,634
ES: Scheduling Implementation 0 0 0 0 0 0 128 128 60 16 16 10 358
ES: Intelligent Messaging 0 0 0 0 0 0 0 0 0 32 16 20 68
Balance - GIB 0 0 0 0 0 20 0 0 0 0 0 0 20
Dunn, Shawn P Support - GIB 0 0 0 80 80 100 64 16 20 80 16 0 456
ES: IAP 160 160 180 80 40 100 16 8 10 0 0 0 754
ES: Oracle Forms Replacmnt P1 0 0 0 0 40 0 0 0 0 0 0 0 40
Balance - GIB 0 0 20 0 0 0 0 0 0 0 0 0 20
ES: NCAA Compliance 0 0 0 0 0 0 80 80 60 32 32 0 284
ES: SFS External Update Improvements 0 0 0 0 0 0 0 56 110 48 112 200 526
Greene, Joseph D Support - GIB 32 32 40 80 80 100 80 80 100 80 32 40 776
ES: Student Accounts Implementation 128 128 160 80 80 100 80 80 100 80 128 160 1,304
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
Larson, Leo Support - GIB 64 56 100 128 80 120 96 96 120 32 32 20 944
ES: Student Accounts Implementation 64 64 40 32 32 20 16 16 20 32 16 20 372
ES: Oracle Forms Replacmnt P1 16 16 40 0 32 40 32 32 40 32 32 40 352
ES: Enrollment Management 0 0 0 0 0 0 0 0 0 48 64 100 212
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Touchstone Common Authentication 8 16 10 0 0 0 0 0 0 0 0 0 34
ES: MITSIS Upgrade to Oracle 11 8 8 10 0 16 20 16 16 20 16 16 20 166
Menlibai, Sorina
Monica Support - GIB 32 64 200 160 160 200 160 160 200 160 160 200 1,856
ES: Student Accounts Implementation 128 96 0 0 0 0 0 0 0 0 0 0 224
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
Zemon, Stanley A Support - GIB 160 160 100 0 0 0 0 0 0 0 0 0 420
Balance - GIB 0 0 100 0 0 0 0 0 0 0 0 0 100
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FY'13 Hours
Group Type Resource Name Project Name Jul | Aug Sep Oct Nov Dec Jan Feb | Mar Apr May Jun | Total
Education Software FTE Weiss, Jennifer Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Workflow & Assignment Revision(WARP) 160 160 200 160 80 50 0 0 0 0 0 0 810
ES: Digitzn Forms & Petitions Implement 0 0 0 0 80 150 160 160 200 160 160 200 1,270
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
Adams Jr, Robert J. Support - GIB 160 160 100 32 32 40 32 32 120 80 80 120 988
ES: Scheduling Implementation 0 0 100 128 128 160 128 128 80 16 16 0 884
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 0 0 0 64 64 80 208
Brown, Stuart W ES: Scheduling Implementation 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
Christiansen, Charles
A ES: Online Grading 80 32 0 0 0 0 0 0 0 0 0 0 112
ES: Digitzn Forms & Petitions Implement 80 128 0 0 0 0 0 0 0 0 0 0 208
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
Ramakant, Nidhi ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 200 160 48 0 408
ES: Student Accounts Implementation 0 0 0 0 0 0 0 0 0 0 112 200 312
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
FTE Total 1,920 1,920 2,200 1,600 1,600 2,000 1,600 1,600 2,200 1,760 1,760 2,200 22,360
Consu| Hickey, Faith ES: Digitzn Forms & Petitions Implement 0 4 32 51 40 54 80 73 0 0 0 0 334
ES: Student Accounts Implementation 158 136 120 52 59 53 80 73 0 0 0 0 731
Consult Total 158 140 152 103 99 107 160 147 0 0 0 0 1,066
Education Software Development and Operations Total 2,078 2,060 2,352 1,703 1,699 2,107 1,760 1,747 2,200 1,760 1,760 2,200 23,426
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Group Type Resource Name Project Name Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total
Business Systems FTE

Analysis Canavan, Brian ES: Online Grading 48 48 0 0 0 0 0 0 0 0 0 0 96
ES: Digitzn Forms & Petitions Implement 48 48 60 48 32 40 40 16 30 24 24 40 450

ES: Scheduling Implementation 16 16 60 48 80 80 48 104 130 104 104 140 930

Unallocated SW Development 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Enrollment Management 16 16 40 32 16 40 40 24 40 32 32 20 348

ES: Intelligent Messaging 32 32 40 32 32 40 32 16 0 0 0 0 256

Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Stevenson, Joanne Y Support - GIB 112 96 100 112 96 80 96 96 120 88 88 110 1,194
ES: Scheduling Implementation 16 32 40 32 32 40 24 24 30 32 32 40 374

ES: Oracle Forms Replacmnt P1 16 16 40 0 16 20 8 8 10 8 8 10 160

ES: Enrollment Management 16 16 20 16 16 60 32 32 40 32 32 40 352

Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Winerman, Seth M Support - GIB 0 0 20 32 24 80 64 40 10 16 40 50 376
ES: IAP 0 0 20 0 0 0 0 0 0 0 0 0 20

ES: Scheduling Implementation 0 0 100 48 56 20 16 8 10 0 0 0 258

ES: Enrollment Management 0 0 60 80 80 100 80 80 140 120 80 150 970

ES: Intelligent Messaging 0 0 0 0 0 0 0 32 40 24 40 0 136

Balance - GIB 160 160 0 0 0 0 0 0 0 0 0 0 320

Leffler, Lee Support - GIB 48 48 60 48 64 80 64 64 80 64 64 80 764
ES: Digitzn Forms & Petitions Implement 112 112 140 112 96 120 96 96 120 96 96 120 1,316

Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Runnion, Ross | Support - GIB 104 80 100 80 88 140 144 64 40 64 32 40 976
ES: Workflow & Assignment Revision(WARP) 16 16 20 16 16 20 0 32 40 0 0 0 176

ES: Housing Replacement Analysis 16 0 0 0 0 0 0 0 0 0 0 0 16

ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 0 0 32 40 72

ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 8 8 10 8 8 10 52

Balance - GIB 0 16 20 0 0 0 0 0 0 0 0 0 36

ES: SFS External Update Improvements 24 48 60 64 56 40 0 48 100 80 80 100 700

ES: MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52

Sahlstrom, Janet L Support - GIB 80 80 100 72 80 100 72 72 90 72 72 90 980
ES: Housing Replacement Analysis 16 16 0 0 0 0 0 0 0 0 0 0 32

ES: Oracle Forms Replacmnt P1 0 0 0 8 8 10 8 8 10 8 8 10 78

Balance - GIB 0 0 20 16 0 0 0 0 0 0 0 0 36

ES: NCAA Compliance 64 64 80 64 72 90 80 80 100 80 80 100 954
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Group Type Resource Name Project Name Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total
Business Systems FTE Cohen, Alan Support - GIB 160 160 200 160 160 200 144 144 180 136 144 180 1,968
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 8 8 10 16 8 10 60
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52
FTE Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,220 1,120 1,400 14,560
Business Systems Analysis Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 14,560
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FY'13 Hours
Group Type Resource Name Project Name Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total
Learning Management FTE

App. & Services Calzaretta, Joseph A Support - GIB 32 32 20 16 16 20 16 16 20 16 16 20 240
ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224

ES: Stellar NG Attendance Module 16 16 40 32 32 40 32 32 40 32 32 40 384

Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Membership Module 0 0 60 48 48 60 48 48 60 48 48 60 528

ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704

ES: LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Chiang, Jeanne Support - GIB 48 48 40 32 32 40 32 32 40 32 32 40 448
ES: Gradebook Rewrite 80 80 0 0 0 0 0 0 0 0 0 0 160

ES: Stellar NG Attendance Module 32 32 40 32 32 40 32 32 40 32 32 40 416

Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Membership Module 0 0 40 32 32 40 32 32 40 32 32 40 352

ES: Early Warning System 0 0 40 32 32 40 32 32 40 32 32 40 352

ES: LMS Google Integration 0 0 40 32 32 40 32 32 40 32 32 40 352

Colodzin, Robin Support - GIB 28 28 18 14 14 18 14 14 18 14 14 18 210
ES: Gradebook Rewrite 98 98 0 0 0 0 0 0 0 0 0 0 196

ES: Stellar NG Attendance Module 14 14 35 28 28 35 28 28 35 28 28 35 336

Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Membership Module 0 0 53 42 42 53 42 42 53 42 42 53 462

ES: Early Warning System 0 0 70 56 56 70 56 56 70 56 56 70 616

ES: LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Dong, Qing Support - GIB 29 29 36 29 29 36 29 29 36 29 29 36 374
ES: Gradebook Rewrite 101 101 0 0 0 0 0 0 0 0 0 0 202

ES: Stellar NG Attendance Module 14 14 0 0 0 0 0 0 0 0 0 0 29

Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Membership Module 0 0 72 58 58 72 58 58 72 58 58 72 634

ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: LMS Google Integration 0 0 72 58 58 72 58 58 72 58 58 72 634

Jaeger, Derek Support - GIB 16 16 20 16 16 20 16 16 20 16 16 20 208
ES: Gradebook Rewrite 32 16 0 0 0 0 0 0 0 0 0 0 48

ES: Stellar NG Attendance Module 32 16 20 16 16 20 16 16 20 16 16 20 224

Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Membership Module 32 32 40 32 32 40 32 32 40 32 32 40 416

ES: Early Warning System 32 48 60 48 48 60 48 48 60 48 48 60 608

ES: LMS Google Integration 16 32 60 48 48 60 48 48 60 48 48 60 576
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FY'13 Hours
Group Type Resource Name Project Name Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total
Learning Management FTE Saigal, Ranjani Support - GIB 48 48 40 32 32 40 32 32 40 32 32 28 436
ES: Gradebook Rewrite 80 80 0 0 0 0 0 0 0 0 0 0 160
ES: Stellar NG Attendance Module 32 32 40 32 32 40 32 32 40 32 32 28 404
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 60 60
ES: Membership Module 0 0 40 32 32 40 32 32 40 32 32 28 340
ES: Early Warning System 0 0 40 32 32 40 32 32 40 32 32 28 340
ES: LMS Google Integration 0 0 40 32 32 40 32 32 40 32 32 28 340
Mclohn, Judith A. Support - GIB 32 32 20 16 16 20 16 16 20 16 16 20 240
ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 16 16 40 32 32 40 32 32 40 32 32 40 384
Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Membership Module 0 0 60 48 48 60 48 48 60 48 48 60 528
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES: LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0
FTE Total 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 14,092
Consu| Stronge, Devin Support - GIB 82 77 106 141 149 155 185 69 225 134 187 160 1,667
ES: Stellar NG Attendance Module 121 78 71 0 0 0 0 0 0 0 0 0 270
Medeiros, Samantha Support - GIB 181 160 200 158 151 145 164 150 151 171 160 160 1,951
Wilson, Patrick Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 48 48 69 0 0 0 0 0 0 0 0 0 165
ES: Membership Module 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Early Warning System 0 0 66 0 0 0 0 0 0 0 0 0 66
ES: LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0
Baba, Khalil Support - GIB 40 192 80 197 214 136 136 153 153 192 160 200 1,853
ES: Gradebook Rewrite 152 0 0 0 0 0 0 0 0 0 0 0 152
ES: Stellar NG Attendance Module 0 0 0 0 0 0 0 0 0 0 0 0 0
Dill, Meredith Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 129 130 116 15 29 28 26 16 35 37 26 32 619
ES: Membership Module 0 0 57 15 29 28 26 16 28 29 26 32 286
ES: Early Warning System 0 0 25 22 44 42 39 24 41 44 39 48 369
ES: LMS Google Integration 0 0 25 22 44 42 39 24 34 37 39 48 354
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Group Type Resource Name Project Name Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total
Learning Management Consu| McCarthy, Dennis Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 144 160 104 46 28 23 27 30 28 32 30 32 686
ES: Membership Module 0 0 72 93 56 46 54 61 56 64 61 64 627
ES: Early Warning System 0 0 32 93 56 46 54 61 56 64 61 64 587
ES: LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0
Bhandari, Ajay Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Membership Module 0 0 76 88 76 60 78 76 84 80 80 100 798
ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: LMS Google Integration 96 156 76 88 76 60 78 76 84 80 80 100 1,050
Wang, Sean Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 22 30 29 37 29 32 40 30 33 40 321
ES: Membership Module 0 0 45 60 57 74 58 64 80 60 65 80 643
ES: Early Warning System 0 0 45 60 57 74 58 64 80 60 65 80 643
ES: LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0
Garcia, Pedro ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 26 29 30 21 0 0 0 0 0 106
ES: Membership Module 0 0 0 26 29 30 21 0 0 0 0 0 106
ES: Early Warning System 0 0 0 39 43 45 32 0 0 0 0 0 159
ES: LMS Google Integration 0 0 0 39 43 45 32 0 0 0 0 0 159
Armstrong, John Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 0 0 8 38 32 31 36 26 40 212
ES: Membership Module 0 0 0 0 0 8 38 32 31 36 26 40 212
ES: Early Warning System 0 0 0 0 0 12 58 55 47 55 39 60 325
ES: LMS Google Integration 0 0 0 0 0 12 58 55 47 55 39 60 325
Consult Total 1,104 1,113 1,286 1,259 1,237 1,187 1,350 1,091 1,331 1,296 1,243 1,440 14,935
Learning Management App. & Services Total 2,188 2,197 2641 2,343 2,321 2,542 2,434 2,175 2,686 2,380 2,327 2,795 29,027
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Group Type Resource Name Project Name Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total
Technical Architect & FTE

Framework Manager Tanner, David E Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Unallocated SW Development 0 0 0 0 0 0 0 0 0 0 0 0 0

Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Turner, Stephen Support - GIB 128 128 160 128 144 180 136 136 170 104 104 130 1,648

ES: Digitzn Forms & Petitions Implement 0 0 0 16 8 10 8 8 10 0 0 0 60

ES: Scheduling Implementation 0 0 0 0 0 0 0 0 0 8 8 10 26

Unallocated SW Development 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 0 0 32 32 40 104

ES: Intelligent Messaging 32 32 40 16 8 10 8 8 10 8 8 10 190

Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52

Leung, Felicia W Support - GIB 128 128 60 0 128 140 120 88 30 0 56 170 1,048

ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 8 8 10 8 8 10 52

ES: Intelligent Messaging 32 32 140 128 16 20 16 16 0 120 80 0 600

Balance - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Touchstone Common Authentication 0 0 0 32 16 40 16 48 160 32 16 20 380

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240

Technical Architect & Framework Manager Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
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Group Type Resource Name Project Name Jul | Aug Sep Oct Nov Dec Jan | Feb | Mar Apr May Jun | Total
Education Systems Hq Consu| Gadi, Silpa Support - GIB 0 0 0 0 0 0 0 0 80 152 152 200 584
ES: Workflow & Assignment Revision(WARP) 153 160 156 156 208 120 152 152 80 0 0 0 1,337
O'Toole, Eoin Enhancement - GIB 0 0 0 192 140 144 135 0 0 0 0 0 611
Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: IAP 80 200 168 0 0 0 0 0 0 0 0 0 448
Raghava, Viswanath ES: Workflow & Assignment Revision(WARP) 128 200 152 222 136 136 176 152 160 92 0 0 1,554
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 0 92 160 120 372
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 0 0 0 0 0 0
Channamsett, Suresh ES: Online Grading 152 128 40 152 0 0 0 0 0 0 0 0 472
Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Digitzn Forms & Petitions Implement 0 0 0 0 128 184 136 152 192 80 0 0 872
Buono, Charles Support - GIB 152 178 152 168 152 120 176 144 166 0 0 0 1,408
Deo, Anilrudha Enhancement - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Student Accounts Implementation 152 200 152 0 0 0 0 0 0 0 0 0 504
ES: Scheduling Implementation 0 0 0 0 0 0 112 80 160 168 0 0 520
ES: NCAA Compliance 0 0 0 184 136 144 0 0 0 0 0 0 464
Morisetti, Veera ES: Workflow & Assignment Revision(WARP) 192 224 152 182 136 160 120 152 0 0 0 0 1,318
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 0 160 152 160 200 672
Abraham, Saju Support - GIB 69 92 82 92 80 76 100 118 164 200 80 100 1,253
Hafez, Shahla Support - GIB 92 132 0 0 0 0 0 0 0 0 0 0 224
Little, Rene Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Enrollment Management 75 80 80 89 45 23 40 0 0 0 0 0 432
ES: Intelligent Messaging 81 110 79 80 70 120 125 76 52 82 80 100 1,053
ES: Touchstone Common Authentication 0 0 0 0 0 0 0 76 81 83 80 100 420
Matta, Nagesh Enhancement - GIB 69 92 82 92 80 76 100 118 164 200 80 100 1,253
Kulkarni, Ameet ES: Oracle Forms Replacmnt P1 80 80 100 0 0 0 0 0 0 0 0 0 260
ES: NCAA Compliance 80 80 100 0 0 0 0 0 0 0 0 0 260
Manchenton, Michelle| ES: Oracle Forms Replacmnt P1 8 16 9 10 4 4 10 5 15 50 35 40 206
ES: NCAA Compliance 111 115 102 123 72 75 120 86 112 80 70 80 1,145
ES: SFS External Update Improvements 0 0 0 0 0 0 0 5 30 52 55 80 222
ES: Touchstone Common Authentication 8 16 33 40 40 40 14 10 0 0 0 0 201
Doreen Evans
Associates
Consultants ES: SFS External Update Improvements 295 417 339 420 150 0 0 0 0 0 0 0 1,621
Magsino, Jonathan ES: Housing Replacement Analysis 16 0 0 0 0 0 0 0 0 0 0 0 16
Unitime ES: Scheduling Implementation 0 0 0 0 83 0 70 51 7 7 7 73 297
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Education Systems Hq Consu| Ingegneri, Marian ES: Scheduling Implementation 0 0 0 0 0 0 0 73 167 172 160 200 772
Gorodetskiy, Yevgeniy | ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 72 102 0 0 0 0 174
Ramakant, Nidhi -
Consultant Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Digitzn Forms & Petitions Implement 152 207 166 65 0 155 176 122 0 0 0 0 1,043
Pineda, Neil ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 168 88 80 100 436
ES: Student Accounts Implementation 0 0 0 0 0 0 0 73 0 88 80 100 341
Welch, Jeff ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 110 147 204 200 660
Jha, Stuti ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 0 144 160 200 504
Kesireddy, Chandana ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 0 80 160 200 440
De Wilde, Jan ES: Stellar NG Attendance Module 0 0 0 0 0 0 0 0 0 0 29 40 69
ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 43 60 103
ES: Membership Module 0 0 0 0 0 0 0 0 0 0 29 40 69
ES: LMS Google Integration 0 0 0 0 0 0 0 0 0 0 43 60 103
Mockus, Valerie ES: SFS External Update Improvements 0 0 0 0 0 0 16 0 0 0 8 0 24
Consult Total 2,145 2,726 2,144 2,267 1660 1,577 1,849 1,747 2,066 2,208 1,955 2,393 24,734
Education Systems Hq Total 2,145 2,726 2,144 2,267 1,660 1,577 1,849 1,747 2,066 2,208 1,955 2,393 24,734
Grand Total 8,650 9,223 9,907 8,704 8,061 9,117 8485 8,059 9,879 8,812 8,530 10,388 107,815
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