
FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Education Project 
Management

FTE
Lewis, Madge ES: IAP 80 80 100 80 32 60 16 8 10 0 0 0 466

ES: Workflow & Assignment Revision(WARP) 80 80 100 80 80 100 48 8 10 0 0 0 586
ES: Student Accounts Implementation 0 0 0 0 48 40 96 72 90 80 80 100 606
ES: Enrollment Management 0 0 0 0 0 0 0 72 90 80 80 100 422
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Singer, Lori ES: Student Accounts Implementation 72 72 90 72 72 0 0 0 0 0 0 0 378
ES: Scheduling Implementation 72 72 90 72 72 160 128 128 160 128 128 160 1,370
Balance ‐ GIB 16 16 20 16 16 40 32 32 40 32 32 40 332

Taher, Zahida ES: Online Grading  96 96 100 0 0 0 0 0 0 0 0 0 292
Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Digitzn Forms & Petitions Implement 64 64 100 160 136 160 128 128 160 128 128 160 1,516
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 24 40 32 32 40 32 32 40 272

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
Consu Gundraju, Ramkrishna Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES:  Touchstone Common Authentication 0 80 152 152 162 144 176 160 200 160 160 200 1,746
zES: New Consult ‐ 
Developer ($125/hr) ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 0 160 160 200 520
Toomey, Dan Support ‐ GIB 0 0 19 160 67 0 0 0 0 0 0 0 246

ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 40 80 200 160 160 200 840
ES: Intelligent Messaging 160 80 0 0 72 147 120 80 0 0 0 0 659

Consult Total 160 160 171 312 301 291 336 320 400 480 480 600 4,011
Education Project Management Total 640 640 771 792 781 891 816 800 1,000 960 960 1,200 10,251

March‐2013
FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours

Education Software 
Development and 
Operations

FTE

Cole, Benjamin Support ‐ GIB 80 80 100 80 80 100 112 144 180 144 160 200 1,460
ES: Workflow & Assignment Revision(WARP) 80 80 100 80 80 100 48 16 20 16 0 0 620
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Collins, Andrea M Support ‐ GIB 32 0 80 160 96 120 112 112 120 96 96 120 1,144
ES: Oracle Forms Replacmnt P1 16 0 40 0 32 20 16 16 40 32 32 40 284
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 32 32 40 0 0 0 0 0 0 0 0 0 104
ES:  MITSIS Upgrade to Oracle 11 80 128 40 0 32 60 32 32 40 32 32 40 548

Crumrine, Roberta C Support ‐ GIB 160 160 200 160 160 180 32 32 140 112 136 170 1,642
ES: Scheduling Implementation 0 0 0 0 0 0 128 128 60 16 8 10 350
ES: Intelligent Messaging 0 0 0 0 0 0 0 0 0 32 16 20 68
Balance ‐ GIB 0 0 0 0 0 20 0 0 0 0 0 0 20

Dunn, Shawn P Support ‐ GIB 0 0 0 80 80 100 64 16 20 16 16 20 412
ES: IAP 160 160 180 80 40 100 16 8 10 0 0 0 754
ES: Oracle Forms Replacmnt P1 0 0 0 0 40 0 0 0 0 0 0 0 40
Balance ‐ GIB 0 0 20 0 0 0 0 0 0 0 0 0 20
ES: NCAA Compliance 0 0 0 0 0 0 80 80 60 32 32 40 324
ES: SFS External Update Improvements 0 0 0 0 0 0 0 56 110 112 112 140 530

Greene, Joseph D Support ‐ GIB 32 32 40 80 80 100 80 80 100 80 80 40 824
ES: Student Accounts Implementation 128 128 160 80 80 100 80 80 100 80 80 160 1,256
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Larson, Leo Support ‐ GIB 64 56 100 128 80 120 96 96 120 80 96 120 1,156
ES: Student Accounts Implementation 64 64 40 32 32 20 16 16 20 32 16 20 372
ES: Oracle Forms Replacmnt P1 16 16 40 0 32 40 32 32 40 32 32 40 352
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 8 16 10 0 0 0 0 0 0 0 0 0 34
ES:  MITSIS Upgrade to Oracle 11 8 8 10 0 16 20 16 16 20 16 16 20 166

Menlibai, Sorina 
Monica Support ‐ GIB 32 64 200 160 160 200 160 160 200 160 160 200 1,856

ES: Student Accounts Implementation 128 96 0 0 0 0 0 0 0 0 0 0 224
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Zemon, Stanley A Support ‐ GIB 160 160 100 0 0 0 0 0 0 0 0 0 420
Balance ‐ GIB 0 0 100 0 0 0 0 0 0 0 0 0 100
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours

Education Software  FTE Weiss, Jennifer Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Workflow & Assignment Revision(WARP) 160 160 200 160 80 50 0 0 0 0 0 0 810
ES: Digitzn Forms & Petitions Implement 0 0 0 0 80 150 160 160 200 160 160 200 1,270
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Adams Jr, Robert J. Support ‐ GIB 160 160 100 32 32 40 32 32 120 128 128 160 1,124
ES: Scheduling Implementation 0 0 100 128 128 160 128 128 80 32 32 40 956
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Brown, Stuart W ES: Scheduling Implementation 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Christiansen, Charles 
A ES: Online Grading  80 32 0 0 0 0 0 0 0 0 0 0 112

ES: Digitzn Forms & Petitions Implement 80 128 0 0 0 0 0 0 0 0 0 0 208
Balance ‐ GIB 0 0 200 160 160 200 160 160 200 160 160 200 1,760

Ramakant, Nidhi ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 200 0 0 0 200
ES: Student Accounts Implementation 0 0 0 0 0 0 0 0 0 160 160 200 520
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Open ‐ ES (TBH 
(Zemon) Support ‐ GIB 0 0 0 160 160 200 160 160 200 160 160 200 1,560

Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
FTE Total 1,920 1,920 2,400 1,920 1,920 2,400 1,920 1,920 2,600 2,080 2,080 2,600 25,680
Consu Hickey, Faith ES: Digitzn Forms & Petitions Implement 0 0 100 80 80 100 80 80 0 0 0 0 520

ES: Student Accounts Implementation 160 160 100 80 80 100 80 80 0 0 0 0 840
Consult Total 160 160 200 160 160 200 160 160 0 0 0 0 1,360

Education Software Development and Operations Total 2,080 2,080 2,600 2,080 2,080 2,600 2,080 2,080 2,600 2,080 2,080 2,600 27,040
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours

Business Systems 
Analysis

FTE
Canavan, Brian ES: Online Grading  48 48 0 0 0 0 0 0 0 0 0 0 96

ES: Digitzn Forms & Petitions Implement 48 48 60 48 32 40 40 16 30 24 24 30 440
ES: Scheduling Implementation 16 16 60 48 80 80 48 104 130 104 104 130 920
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Enrollment Management 16 16 40 32 16 40 40 24 40 32 32 40 368
ES: Intelligent Messaging 32 32 40 32 32 40 32 16 0 0 0 0 256
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Stevenson, Joanne Y Support ‐ GIB 112 96 100 112 96 80 96 96 120 88 88 110 1,194
ES: Scheduling Implementation 16 32 40 32 32 40 24 24 30 32 32 40 374
ES: Oracle Forms Replacmnt P1 16 16 40 0 16 20 8 8 10 8 8 10 160
ES: Enrollment Management 16 16 20 16 16 60 32 32 40 32 32 40 352
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Winerman, Seth M Support ‐ GIB 0 0 20 32 24 80 64 40 10 24 24 30 348
ES: IAP 0 0 20 0 0 0 0 0 0 0 0 0 20
ES: Scheduling Implementation 0 0 100 48 56 20 16 8 10 0 0 0 258
ES: Enrollment Management 0 0 60 80 80 100 80 80 140 136 136 170 1,062
ES: Intelligent Messaging 0 0 0 0 0 0 0 32 40 0 0 0 72
Balance ‐ GIB 160 160 0 0 0 0 0 0 0 0 0 0 320

Leffler, Lee Support ‐ GIB 48 48 60 48 64 80 64 64 80 64 64 80 764
ES: Digitzn Forms & Petitions Implement 112 112 140 112 96 120 96 96 120 96 96 120 1,316
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Runnion, Ross I Support ‐ GIB 104 80 100 80 88 140 144 64 40 72 72 90 1,074
ES: Workflow & Assignment Revision(WARP) 16 16 20 16 16 20 0 32 40 16 0 0 192
ES: Housing Replacement Analysis 16 0 0 0 0 0 0 0 0 0 0 0 16
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 8 8 10 0 0 0 26
Balance ‐ GIB 0 16 20 0 0 0 0 0 0 ‐16 0 0 20
ES: SFS External Update Improvements 24 48 60 64 56 40 0 48 100 80 80 100 700
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52

Sahlstrom, Janet L Support ‐ GIB 80 80 100 72 80 100 72 72 90 72 72 90 980
ES: Housing Replacement Analysis 16 16 0 0 0 0 0 0 0 0 0 0 32
ES: Oracle Forms Replacmnt P1 0 0 0 8 8 10 8 8 10 8 8 10 78
Balance ‐ GIB 0 0 20 16 0 0 0 0 0 0 0 0 36
ES: NCAA Compliance 64 64 80 64 72 90 80 80 100 80 80 100 954
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours

Business Systems  FTE Cohen, Alan Support ‐ GIB 160 160 200 160 160 200 144 144 180 144 144 180 1,976
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 8 8 10 8 8 10 52
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52

FTE Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 14,560
Business Systems Analysis Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 14,560
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours

Learning Management 
App. & Services

FTE
Calzaretta, Joseph A Support ‐ GIB 32 32 20 16 16 20 16 16 20 16 16 20 240

ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 16 16 40 32 32 40 32 32 40 32 32 40 384
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 60 48 48 60 48 48 60 48 48 60 528
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Chiang, Jeanne Support ‐ GIB 48 48 40 32 32 40 32 32 40 32 32 40 448
ES: Gradebook Rewrite 80 80 0 0 0 0 0 0 0 0 0 0 160
ES: Stellar NG Attendance Module 32 32 40 32 32 40 32 32 40 32 32 40 416
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 40 32 32 40 32 32 40 32 32 40 352
ES: Early Warning System 0 0 40 32 32 40 32 32 40 32 32 40 352
ES:  LMS Google Integration 0 0 40 32 32 40 32 32 40 32 32 40 352

Colodzin, Robin Support ‐ GIB 28 28 18 14 14 18 14 14 18 14 14 18 210
ES: Gradebook Rewrite 98 98 0 0 0 0 0 0 0 0 0 0 196
ES: Stellar NG Attendance Module 14 14 35 28 28 35 28 28 35 28 28 35 336
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 53 42 42 53 42 42 53 42 42 53 462
ES: Early Warning System 0 0 70 56 56 70 56 56 70 56 56 70 616
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Dong, Qing Support ‐ GIB 29 29 36 29 29 36 29 29 36 29 29 36 374
ES: Gradebook Rewrite 101 101 0 0 0 0 0 0 0 0 0 0 202
ES: Stellar NG Attendance Module 14 14 0 0 0 0 0 0 0 0 0 0 29
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 72 58 58 72 58 58 72 58 58 72 634
ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  LMS Google Integration 0 0 72 58 58 72 58 58 72 58 58 72 634

Jaeger, Derek Support ‐ GIB 16 16 20 16 16 20 16 16 20 16 16 20 208
ES: Gradebook Rewrite 32 16 0 0 0 0 0 0 0 0 0 0 48
ES: Stellar NG Attendance Module 32 16 20 16 16 20 16 16 20 16 16 20 224
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 32 32 40 32 32 40 32 32 40 32 32 40 416
ES: Early Warning System 32 48 60 48 48 60 48 48 60 48 48 60 608
ES:  LMS Google Integration 16 32 60 48 48 60 48 48 60 48 48 60 576
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours

Learning Management  FTE Saigal, Ranjani Support ‐ GIB 48 48 40 32 32 40 32 32 40 32 32 40 448
ES: Gradebook Rewrite 80 80 0 0 0 0 0 0 0 0 0 0 160
ES: Stellar NG Attendance Module 32 32 40 32 32 40 32 32 40 32 32 40 416
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 40 32 32 40 32 32 40 32 32 40 352
ES: Early Warning System 0 0 40 32 32 40 32 32 40 32 32 40 352
ES:  LMS Google Integration 0 0 40 32 32 40 32 32 40 32 32 40 352

McJohn, Judith A. Support ‐ GIB 32 32 20 16 16 20 16 16 20 16 16 20 240
ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 16 16 40 32 32 40 32 32 40 32 32 40 384
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 60 48 48 60 48 48 60 48 48 60 528
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

FTE Total 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 14,092
Consu Stronge, Devin Support ‐ GIB 82 77 106 141 149 155 185 160 200 160 160 128 1,701

ES: Stellar NG Attendance Module 121 78 71 0 0 0 0 0 0 0 0 0 270
Medeiros, Samantha Support ‐ GIB 181 160 200 158 151 145 164 160 200 160 160 66 1,905
Wilson, Patrick Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 48 48 69 0 0 0 0 0 0 0 0 0 165
ES:  Membership Module 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Early Warning System 0 0 66 0 0 0 0 0 0 0 0 0 66
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Baba, Khalil Support ‐ GIB 40 192 80 197 214 136 160 160 200 160 160 200 1,899
ES: Gradebook Rewrite 152 0 0 0 0 0 0 0 0 0 0 0 152
ES: Stellar NG Attendance Module 0 0 0 0 0 0 0 0 0 0 0 0 0

Dill, Meredith Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 129 130 116 15 29 28 26 32 40 32 32 40 648
ES:  Membership Module 0 0 57 15 29 28 26 32 40 32 32 40 331
ES: Early Warning System 0 0 25 22 44 42 39 48 60 48 48 60 436
ES:  LMS Google Integration 0 0 25 22 44 42 39 48 60 48 48 60 436
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours

Learning Management  Consu McCarthy, Dennis Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 144 160 104 46 28 23 27 32 40 32 32 8 677
ES:  Membership Module 0 0 72 93 56 46 54 64 80 64 64 16 610
ES: Early Warning System 0 0 32 93 56 46 54 64 80 64 64 16 570
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Bhandari, Ajay Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 76 88 76 60 80 80 100 80 80 100 820
ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  LMS Google Integration 96 156 76 88 76 60 80 80 100 80 80 100 1,072

Wang, Sean Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 22 30 29 40 32 32 40 32 32 40 329
ES:  Membership Module 0 0 45 60 57 80 64 64 80 64 64 80 658
ES: Early Warning System 0 0 45 60 57 80 64 64 80 64 64 80 658
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Garcia, Pedro Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 26 29 30 13 0 0 0 0 0 98
ES:  Membership Module 0 0 0 26 29 30 13 0 0 0 0 0 98
ES: Early Warning System 0 0 0 39 43 45 20 0 0 0 0 0 147
ES:  LMS Google Integration 0 0 0 39 43 45 20 0 0 0 0 0 147

Armstrong, John Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 0 0 3 38 32 40 32 32 40 218
ES:  Membership Module 0 0 0 0 0 3 38 32 40 32 32 40 218
ES: Early Warning System 0 0 0 0 0 5 58 48 60 48 48 60 327
ES:  LMS Google Integration 0 0 0 0 0 5 58 48 60 48 48 60 327

Consult Total 1,104 1,113 1,286 1,259 1,237 1,179 1,353 1,280 1,600 1,280 1,280 1,234 15,204
Learning Management App. & Services Total 2,188 2,197 2,641 2,343 2,321 2,534 2,437 2,364 2,955 2,364 2,364 2,589 29,296
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours

Technical Architect & 
Framework Manager

FTE
Tanner, David E Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Turner, Stephen Support ‐ GIB 128 128 160 128 144 180 136 136 170 136 136 170 1,752
ES: Digitzn Forms & Petitions Implement 0 0 0 16 8 10 8 8 10 0 0 0 60
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 0 0 8 8 10 26
ES: Intelligent Messaging 32 32 40 16 8 10 8 8 10 8 8 10 190
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52

Leung, Felicia W Support ‐ GIB 128 128 60 0 128 140 120 88 30 0 96 170 1,088
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 8 8 10 8 8 10 52
ES: Intelligent Messaging 32 32 140 128 16 20 16 16 0 120 40 0 560
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 0 0 0 32 16 40 16 48 160 32 16 20 380

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
Technical Architect & Framework Manager Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours

Education Systems Hq  Consu Gadi, Silpa Support ‐ GIB 0 0 0 0 0 0 80 0 0 140 0 200 420
ES: Workflow & Assignment Revision(WARP) 153 160 156 156 208 120 80 160 200 20 0 0 1,413

O'Toole, Eoin Enhancement ‐ GIB 0 0 0 192 140 144 169 0 0 0 0 0 645
Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: IAP 80 200 168 0 0 0 0 0 0 0 0 0 448

Raghava, Viswanath ES: Workflow & Assignment Revision(WARP) 128 200 152 222 136 136 160 160 20 80 80 100 1,574
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 0 180 80 80 100 440

Channamsett, Suresh ES: Online Grading  160 120 0 160 0 0 0 0 0 0 0 0 440
Support ‐ GIB 0 0 0 0 160 0 0 0 0 0 0 0 160
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 200 160 160 200 160 160 200 1,240

Buono, Charles Support ‐ GIB 152 178 152 168 152 120 160 160 200 160 160 200 1,962
Deo, Anilrudha Enhancement ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Student Accounts Implementation 152 200 152 0 0 0 0 0 0 0 0 0 504
ES: Scheduling Implementation 0 0 0 0 0 0 80 80 200 160 160 200 880
ES: NCAA Compliance 0 0 0 184 136 144 40 0 0 0 0 0 504

Morisetti, Veera ES: Workflow & Assignment Revision(WARP) 192 224 152 182 136 160 160 140 20 0 0 0 1,366
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 20 180 160 160 200 720

Abraham, Saju Support ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Hafez, Shahla Support ‐ GIB 92 132 0 0 0 0 0 0 0 0 0 0 224
Little, Rene Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Enrollment Management 75 80 80 89 45 23 40 0 0 0 0 0 432
ES: Intelligent Messaging 81 110 79 80 70 120 120 80 80 80 80 100 1,079
ES:  Touchstone Common Authentication 0 0 0 0 0 0 0 80 120 80 80 100 460

Matta, Nagesh Enhancement ‐ GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
Kulkarni, Ameet ES: Oracle Forms Replacmnt P1 80 80 100 0 0 0 0 0 0 0 0 0 260

ES: NCAA Compliance 80 80 100 0 0 0 0 0 0 0 0 0 260

Manchenton, Michelle ES: Oracle Forms Replacmnt P1 8 16 9 10 4 4 20 10 15 25 40 25 186
ES: NCAA Compliance 111 115 102 123 72 75 120 125 155 95 80 135 1,307
ES: SFS External Update Improvements 0 0 0 0 0 0 0 10 30 40 40 40 160
ES:  Touchstone Common Authentication 8 16 33 40 40 40 20 15 0 0 0 0 212

Doreen Evans 
Associates 
Consultants ES: SFS External Update Improvements 320 320 400 320 320 400 0 0 0 0 0 0 2,080
Magsino, Jonathan  ES: Housing Replacement Analysis 16 0 0 0 0 0 0 0 0 0 0 0 16
Unitime ES: Scheduling Implementation 0 0 0 0 83 125 125 125 125 125 125 125 960
Ingegneri, Marian ES: Scheduling Implementation 0 0 0 0 0 0 0 144 200 160 160 200 864
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

March‐2013
FY'13 Hours

Education Systems Hq 
Consu

Gorodetskiy, Yevgeniy ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 72 100 0 0 0 0 172
Ramakant, Nidhi ‐ 
Consultant Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Digitzn Forms & Petitions Implement 152 207 166 65 0 155 160 160 0 0 0 0 1,065
Pineda, Neil ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 8 160 80 80 100 428

ES: Student Accounts Implementation 0 0 0 0 0 0 0 8 40 80 80 100 308
Consult Total 2,200 2,597 2,201 2,151 1,862 2,166 1,926 1,905 2,325 1,885 1,725 2,325 25,268

Education Systems Hq  Total 2,200 2,597 2,201 2,151 1,862 2,166 1,926 1,905 2,325 1,885 1,725 2,325 25,268
Grand Total 8,707 9,114 10,212 8,965 8,644 10,191 8,860 8,749 10,880 8,889 8,729 10,714 112,655
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