FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours

Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Interface Design FTE Gift, Nancy M Support - GIB 160 160 100 40 120 100 0 0 0 0 0 0 680
SE: Mobile Advanced Maps 0 0 100 120 40 50 80 80 100 80 160 200 1,010
SE: Mobile: Campus Dining 0 0 0 0 0 50 80 80 100 80 0 0 390
Watts, Laura Support - GIB 160 160 100 0 0 0 0 0 0 80 80 100 680
ES: Digitzn Forms & Petitions Implement 0 0 0 80 80 100 0 0 0 0 0 0 260
SE: Mobile Advanced Maps 0 0 100 80 80 100 80 80 100 80 80 100 880
SE: Mobile: Campus Dining 0 0 0 0 0 0 80 80 0 0 0 0 160
SE: Mobile Apps Dev 0 0 0 0 0 0 0 0 100 0 0 0 100
FTE Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
Interface Design Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
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FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours
Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Kerberos & FTE
Authentication Hardjono, Thomas Support - GIB 80 80 100 80 80 100 80 80 100 112 112 140 1,144
SE: Kerberos Windows 4.0 80 80 100 80 80 100 80 80 100 48 48 60 936
Hudson, Greg Support - GIB 80 80 100 80 80 100 80 80 100 112 112 140 1,144
SE: Kerberos Windows 4.0 80 80 100 80 80 100 80 80 100 48 48 60 936
Tsitkova, Zhanna A Support - GIB 80 80 100 80 80 100 80 80 100 112 112 140 1,144
SE: Kerberos Windows 4.0 80 80 100 80 80 100 80 80 100 48 48 60 936
Yu, Thomas L Support - GIB 80 80 100 80 80 100 80 80 100 112 112 140 1,144
SE: Kerberos Windows 4.0 80 80 100 80 80 100 80 80 100 48 48 60 936
Kaduk, Benjamin
James Support - GIB 80 80 100 80 80 100 160 160 200 112 112 140 1,404
SE: Kerberos Windows 4.0 80 80 100 80 80 100 0 0 0 48 48 60 676
FTE Total 800 800 1,000 800 800 1,000 800 800 1,000 800 800 1,000 10,400
Kerberos & Authentication Total 800 800 1,000 800 800 1,000 800 800 1,000 800 800 1,000 10,400
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FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours

Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Quality Assurance FTE Gilbert, Amanda Support - GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Scheduling Implementation 80 80 100 80 80 100 80 80 100 80 80 0 940
Sacks, Marc Support - GIB 18 24 0 0 50 0 38 22 20 16 16 20 224
ES: IAP 72 107 140 61 27 20 0 0 0 0 0 0 427
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 122 138 180 144 144 180 907
ES: Scheduling Implementation 45 29 40 77 51 160 0 0 0 0 0 0 402
ES: Intelligent Messaging 26 0 20 22 32 20 0 0 0 0 0 0 120
Wiley, Debra A Support - GIB 0 0 0 0 0 0 70 128 144 114 64 60 580
ES: Workflow & Assignment Revision(WARP) 126 38 100 56 46 80 0 0 0 0 0 0 447
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 58 24 56 29 80 100 346
ES: Student Accounts Implementation 34 122 100 0 0 0 0 0 0 18 16 20 309
ES: Enrollment Management 0 0 0 0 0 0 0 0 0 0 0 20 20
ES: NCAA Compliance 0 0 0 104 114 120 32 8 0 0 0 0 378
FTE Total 400 400 500 400 400 500 400 400 500 400 400 400 5,100
Consu| Saini, Amit Support - GIB 0 0 0 0 0 20 0 0 0 0 0 0 20
SE: QA Test Automation Admin Sys 160 16 0 0 130 150 14 0 0 0 0 0 470
AS: Segregation of Duties 0 0 144 0 0 30 30 10 0 0 0 0 214
AS: Facilities PInt Main Realig P2 — Imp 0 0 0 0 0 0 116 116 152 150 160 160 854
Muti, Kevin ES: Online Grading 0 0 0 0 0 0 0 37 149 119 80 100 485
Support - GIB 0 0 0 0 0 0 29 0 0 0 0 0 29
ES: Student Accounts Implementation 0 0 0 0 0 0 0 15 0 0 0 0 15
ES: Intelligent Messaging 160 160 146 168 162 138 126 108 22 49 80 100 1,419
Kelliher, John Support - GIB 0 0 87 28 3 43 13 20 35 38 10 10 287
Unallocated SW Development 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 0 0 0 75 95 170
ES: Intelligent Messaging 0 0 0 0 0 0 0 0 19 136 0 0 155
AS: Apr 2.0 - Implemnt 160 160 113 132 0 0 0 0 0 0 0 0 565
ES: Touchstone Common Authentication 0 0 0 0 0 0 0 0 0 0 75 95 170
AS: Apr 3.0 - Implemnt 0 0 0 0 157 126 101 140 122 38 0 0 684
Leffler, Marcia ES: Scheduling Implementation 160 116 114 160 125 136 156 115 194 135 160 200 1,771
Unallocated SW Development 0 0 0 0 0 0 0 0 0 0 0 0 0
Butler, Daniel Support - GIB 0 0 0 0 32 80 0 0 0 0 0 0 112
ES: Workflow & Assignment Revision(WARP) 160 111 0 0 0 0 0 0 0 0 0 0 271

IST Finance

Sys Eng Time Allocation

3

IST SW Dev Time Collection Database_May_2013_Final.xIsm

5/17/2013



FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours

Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Quality Assurance Consu| Butler, Daniel AS: Grad Student Apmts 0 49 200 0 0 0 0 0 0 0 0 0 249
AS: Segregation of Duties 0 0 0 160 128 120 0 0 0 0 0 0 408
Khade, Nataraj SE: QA Test Automation Admin Sys 0 0 80 160 160 144 168 160 200 160 160 200 1,592
Dhiman, Nivedita SE: QA Test Automation Admin Sys 0 80 100 160 160 144 168 160 80 160 160 200 1,572
AS: Segregation of Duties 0 80 100 0 0 0 0 0 0 0 0 0 180
Parkar, Avudhut AS: Facilities PInt Main Realig P2 — Imp 0 0 0 0 0 0 0 0 0 80 160 200 440
Buck, Michael T. ES: PFAIDS Recom - MISTIS/PFaids Data Xchange 0 0 0 0 0 0 0 0 0 0 0 200 200
Consult Total 800 772 1,084 968 1,057 1,131 921 881 973 1,065 1,120 1,560 12,332
Quality Assurance Total 1,200 1,172 1,584 1,368 1,457 1,631 1,321 1,281 1,473 1,465 1,520 1,960 17,432
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FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours

Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Tech Services FTE DilLiberto, Sharon Support - GIB 80 120 50 40 40 50 40 40 50 40 160 200 910
AS: Apr 2.0 - Edit Pro 80 40 0 0 0 0 0 0 0 0 0 0 120
AS: Apr 3.0 - Implemnt 0 0 150 120 120 150 120 120 150 120 0 0 1,050
Fuller, Carolyn A Support - GIB 160 160 200 160 80 200 160 160 200 160 160 200 2,000
AS: Apr 3.0 - Implemnt 0 0 0 0 80 0 0 0 0 0 0 0 80
Kushkuley, Larissa Support - GIB 160 150 120 160 80 100 120 120 180 120 120 80 1,510
AS: Grad Student Apmts 0 10 80 0 0 0 0 0 0 0 0 0 90
AS: Apr 3.0 - Implemnt 0 0 0 0 80 100 40 40 20 0 0 0 280
AS: Hub Release 1 0 0 0 0 0 0 0 0 0 40 40 120 200
Tuttle, John R. Support - GIB 160 67 80 80 80 100 112 107 134 107 120 150 1,298
AS: Segregation of Duties 0 93 120 80 80 100 48 53 66 53 40 50 782
Wei, Eping (Lucia Ma) Support - GIB 160 160 190 110 160 200 160 160 200 160 160 200 2,020
AS: Grad Student Apmts 0 0 10 0 0 0 0 0 0 0 0 0 10
AS: EdX 0 0 0 50 0 0 0 0 0 0 0 0 50
Prudden, Elda Support - GIB 0 0 0 0 0 0 0 0 0 0 160 200 360
Prudden, Mark Support - GIB 0 0 0 0 0 0 0 0 0 0 160 200 360
FTE Total 800 800 1,000 800 800 1,000 800 800 1,000 800 1,120 1,400 11,120

Consu| Prudden, Elda
(Consultant) Support - GIB 112 104 193 143 135 96 136 144 153 160 0 0 1,375
Prudden, Mark

(Consultant) Support - GIB 112 104 192 151 139 99 136 152 156 160 0 0 1,401
Consult Total 224 208 385 294 274 195 272 296 309 320 0 0 2,776
Tech Services Total 1,024 1,008 1,385 1,094 1,074 1,195 1,072 1,096 1,309 1,120 1,120 1,400 13,896
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FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours
Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Training & FTE
Documentation Fothergill Jr, John J Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Heuer, Bronwen J Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Pankin, Jeffrey D Support - GIB 72 72 100 104 64 180 128 128 140 96 96 120 1,300
ES: IAP 40 40 50 40 48 0 0 0 0 0 0 0 218
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 0 16 16 20 52
SE: DrupalCloud Modules 48 48 50 16 48 20 32 32 60 48 48 60 510
Davies, Sara Support - GIB 160 144 150 112 112 180 128 64 80 0 40 150 1,320
AS: Grad Student Apmts 0 0 0 0 0 0 0 0 0 0 0 0 0
AS: Apr 3.0 - Implemnt 0 0 20 24 16 0 32 16 80 0 0 0 188
AS: Facilities PInt Main Realig P2 0 16 30 24 32 20 0 0 0 0 0 0 122
AS: Facilities PInt Main Realig P2 — Imp 0 0 0 0 0 0 0 80 40 160 120 50 450
Fontanella, Mary

Katherine DM: RAFT - Phase lll 0 0 0 24 0 0 0 0 0 0 0 0 24
Support - GIB 120 80 60 24 128 160 128 128 160 160 0 0 1,148
ES: Gradebook Rewrite 40 80 0 0 0 0 0 0 0 0 0 0 120
DM: Reporting Tool Implementation 0 0 140 112 32 40 32 32 40 0 0 0 428
FTE Total 800 800 1,000 800 800 1,000 800 800 1,000 800 640 800 10,040
Training & Documentation Total 800 800 1,000 800 800 1,000 800 800 1,000 800 640 800 10,040
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FY'13 Time Allocation Report - By Person
Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours
Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Development Services FTE Chen, Nelson Support - GIB 160 160 200 160 160 200 80 80 100 80 80 100 1,560
SE: Mobile Apps Dev 0 0 0 0 0 0 80 80 100 80 80 100 520
Dobrovic, James A Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
FTE Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
Development Services Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
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FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours
Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Systems Engineering FTE

Hq Bell, Alison Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Li, Wai-Ming Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Murphy, Richard S Support - GIB 160 160 200 0 0 0 0 0 0 0 0 0 520
Wiklund, Mark Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Flanders, Donald Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Rossetti, Michael Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Conlon, David J Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Lyons, Kevin Support - GIB 160 160 50 40 40 50 40 40 50 40 40 50 760
AS: Apr 3.0 - Implemnt 0 0 150 120 120 150 120 120 150 40 0 0 970
AS: Hub Release 1 0 0 0 0 0 0 0 0 0 80 120 150 350
Karas, William Support - GIB 0 0 0 0 0 0 160 160 200 160 160 200 1,040
FTE Total 1,280 1,280 1,600 1,120 1,120 1,400 1,280 1,280 1,600 1,280 1,280 1,600 16,120
Systems Engineering Hq Total 1,280 1,280 1,600 1,120 1,120 1,400 1,280 1,280 1,600 1,280 1,280 1,600 16,120
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FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours
Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Mobile Platform FTE Anderson, Justin Support - GIB 104 104 130 32 48 40 0 0 0 0 0 0 458
Unallocated SW Development 0 0 0 0 0 0 0 0 0 0 0 0 0
SE: Mobile Advanced Maps 40 40 50 80 64 80 64 48 60 48 48 100 722
SE: Mobile: Campus Dining 0 0 0 32 32 60 32 48 40 32 32 0 308
SE: Mobile: Specialized Tours 16 16 20 16 16 20 0 0 0 0 0 0 104
SE: Mobile: TechCash 0 0 0 0 0 0 0 0 0 0 0 0 0
SE: Mobile Apps Dev 0 0 0 0 0 0 64 64 100 80 80 100 488
Skinner, Blake Support - GIB 80 80 100 40 80 100 0 0 0 0 0 0 480
Unallocated SW Development 0 0 0 0 0 0 0 0 0 0 0 0 0
SE: Mobile Advanced Maps 80 80 100 120 80 100 80 80 100 80 80 100 1,080
SE: Mobile: Campus Dining 0 0 0 0 0 0 32 48 0 0 0 0 80
SE: Mobile: Specialized Tours 0 0 0 0 0 0 0 0 0 0 0 0 0
SE: Mobile: TechCash 0 0 0 0 0 0 0 0 0 0 0 0 0
SE: Mobile Apps Dev 0 0 0 0 0 0 48 32 100 80 80 100 440
FTE Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
Consu| Yu, Andrew SE: Mobile Advanced Maps 0 0 160 160 53 50 3 5 100 80 80 100 791
SE: Mobile: Campus Dining 0 0 0 0 0 50 0 0 0 0 0 0 50
SE: Mobile: Specialized Tours 0 0 0 0 53 50 0 0 0 0 0 0 103
SE: Mobile: TechCash 0 0 0 0 0 0 0 0 0 0 0 0 0
SE: Mobile Apps Dev 0 0 0 0 54 50 23 39 100 80 80 100 526
Cybervision SE: Mobile Advanced Maps 0 0 80 80 80 80 0 0 0 0 0 0 320
SE: Mobile: Campus Dining 0 0 0 0 0 0 40 0 0 0 0 0 40
SE: Mobile: Specialized Tours 0 0 0 0 80 80 0 0 0 0 0 0 160
SE: Mobile: TechCash 0 0 0 40 80 80 0 0 0 0 0 0 200
SE: Mobile Apps Dev 0 0 0 0 0 0 120 160 200 160 160 200 1,000
Consult Total 0 0 240 280 400 440 186 204 400 320 320 400 3,190
Mobile Platform Total 320 320 640 600 720 840 506 524 800 640 640 800 7,350
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FY'13 Time Allocation Report - By Person
Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours
Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Software Release FTE
Mgmt. Kozlov, Alexander Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Fleming, Justin Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
FTE Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
Software Release Mgmt. Total 320 320 400 320 320 400 320 320 400 320 320 400 4,160
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FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours
Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Dept. Cons. & Appl. FTE
Dev. (Dcad) Yu, Feng-Li Kelly Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Conant, Margaret
Peggy Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Dietz, Stuart H Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Giles, Christopher Support - GIB 160 155 170 136 144 170 150 120 150 120 128 150 1,754
SE: DrupalCloud Modules 0 5 30 24 16 30 10 40 50 40 32 50 326
McManus, Elizabeth E | Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Eskridge, Myra Hope Support - GIB 149 149 200 160 160 200 160 160 200 160 160 200 2,058
ES: NCAA Compliance 11 11 0 0 0 0 0 0 0 0 0 0 22
FTE Total 960 960 1,200 960 960 1,200 960 960 1,200 960 960 1,200 12,480
Dept. Cons. & Appl. Dev. (Dcad) Total 960 960 1,200 960 960 1,200 960 960 1,200 960 960 1,200 12,480
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FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours
Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Web Publishing FTE Harrison, Heather A Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Nyzio, Kristine A Support - GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Pearson, Matt Support - GIB 80 80 100 80 80 100 80 80 100 80 80 100 1,040
FTE Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200
Web Publishing Total 400 400 500 400 400 500 400 400 500 400 400 500 5,200

IST Finance

Sys Eng Time Allocation

12

IST SW Dev Time Collection Database_May_2013_Final.xIsm

5/17/2013



FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours

Group Type |Resource Name Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Web Development FTE McAvinney, William F Support - GIB 160 96 120 32 128 200 160 160 200 160 160 200 1,776
SE: DrupalCloud Modules 0 64 80 128 32 0 0 0 0 0 0 0 304
Seligman, Seth E Support - GIB 160 104 120 112 80 100 160 160 100 80 80 100 1,356
SE: Mobile Advanced Maps 0 0 0 0 80 100 0 0 100 80 40 50 450
SE: DrupalCloud Modules 0 56 80 48 0 0 0 0 0 0 0 0 184
SE: Mobile Apps Dev 0 0 0 0 0 0 0 0 0 0 40 50 90
Tutko, Julia M. Support - GIB 160 128 160 160 128 120 144 160 200 160 160 200 1,880
SE: DrupalCloud Modules 0 32 40 0 32 80 16 0 0 0 0 0 200
Orsini, Ed Support - GIB 160 120 200 160 160 200 160 160 200 160 160 200 2,040
SE: DrupalCloud Modules 0 40 0 0 0 0 0 0 0 0 0 0 40
Preston, Sean Support - GIB 144 32 80 80 32 100 48 48 120 80 80 100 944
SE: DrupalCloud Modules 16 128 120 80 128 100 112 112 80 80 80 100 1,136
Skowrya, Jim Support - GIB 160 160 200 128 160 160 144 144 180 160 160 200 1,956
SE: DrupalCloud Modules 0 0 0 32 0 40 16 16 20 0 0 0 124
Babani, Denis Support - GIB 0 0 0 0 160 200 160 80 100 80 80 100 960
SE: DrupalCloud Modules 0 0 0 0 0 0 0 0 0 0 0 0 0
SE: Mobile Apps Dev 0 0 0 0 0 0 0 80 100 80 80 100 440
FTE Total 960 960 1,200 960 1,120 1,400 1,220 1,120 1,400 1,120 1,120 1,400 13,880
Consu| Piotrowski, Karen Support - GIB 113 111 103 36 7 6 19 0 0 0 0 0 393
SE: DrupalCloud Modules 0 48 85 80 128 99 116 27 103 0 0 0 685
Consult Total 113 159 187 116 135 105 134 27 103 0 0 0 1,078
Web Development Total 1,073 1,119 1,387 1,076 1,255 1,505 1,254 1,147 1,503 1,120 1,120 1,400 14,958
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FY'13 Time Allocation Report - By Person

Area: Systems Engineering Resources
Period: May-2013

FY'13 Hours
Group |Type |Resource Name |Project Name Jul | Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun | Total
Grand Total 8,817 8,819 11,496 9,177 9,546 11,471 9,353 9,248 11,585 9,545 9,440 11,860 120,357
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