
FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total
Education Project 
Management

FTE
Lewis, Madge ES: IAP 80 80 100 80 32 60 16 8 10 0 0 0 466

ES: Workflow & Assignment Revision(WARP) 80 80 100 80 80 100 48 8 10 0 0 0 586
ES: Student Accounts Implementation 0 0 0 0 48 40 96 72 90 80 80 100 606
ES: Enrollment Management 0 0 0 0 0 0 0 72 90 80 80 100 422
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Singer, Lori ES: Student Accounts Implementation 72 72 90 72 72 0 0 0 0 0 0 0 378
ES: Scheduling Implementation 72 72 90 72 72 160 128 128 160 128 128 160 1,370
Balance ‐ GIB 16 16 20 16 16 40 32 32 40 32 32 40 332

Taher, Zahida ES: Online Grading  96 96 100 0 0 0 0 0 0 0 0 0 292
Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Digitzn Forms & Petitions Implement 64 64 100 160 136 160 128 128 160 128 128 160 1,516
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 24 40 32 32 40 32 32 40 272

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
Consu Gundraju, Ramkrishna Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Intelligent Messaging 0 0 0 0 0 0 0 0 0 0 160 200 360
ES:  Touchstone Common Authentication 0 80 152 152 162 144 176 152 168 160 0 0 1,346

zES: New Consult ‐ 
Developer ($125/hr) ES: Scheduling Implementation 0 0 0 0 0 0 0 0 0 0 80 200 280
Toomey, Dan Support ‐ GIB 0 0 19 160 67 0 0 0 0 0 0 0 246

ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 79 160 160 160 200 759
ES: Intelligent Messaging 160 80 0 0 72 147 187 80 0 0 0 0 726

Consult Total 160 160 171 312 301 291 363 311 328 320 400 600 3,717
Education Project Management Total 640 640 771 792 781 891 843 791 928 800 880 1,200 9,957

May‐2013
FY'13 Hours
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Hours

Education Software 
Development and 
Operations

FTE

Cole, Benjamin Support ‐ GIB 80 80 100 80 80 100 112 144 180 144 152 200 1,452
ES: Workflow & Assignment Revision(WARP) 80 80 100 80 80 100 48 16 20 16 8 0 628
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Collins, Andrea M Support ‐ GIB 32 0 80 160 96 120 112 112 120 80 80 100 1,092
ES: Oracle Forms Replacmnt P1 16 0 40 0 32 20 16 16 40 48 48 60 336
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 32 32 40 0 0 0 0 0 0 0 0 0 104
ES:  MITSIS Upgrade to Oracle 11 80 128 40 0 32 60 32 32 40 32 32 40 548

Crumrine, Roberta C Support ‐ GIB 160 160 200 160 160 180 32 32 140 112 128 170 1,634
ES: Scheduling Implementation 0 0 0 0 0 0 128 128 60 16 16 10 358
ES: Intelligent Messaging 0 0 0 0 0 0 0 0 0 32 16 20 68
Balance ‐ GIB 0 0 0 0 0 20 0 0 0 0 0 0 20

Dunn, Shawn P Support ‐ GIB 0 0 0 80 80 100 64 16 20 80 16 20 476
ES: IAP 160 160 180 80 40 100 16 8 10 0 0 0 754
ES: Oracle Forms Replacmnt P1 0 0 0 0 40 0 0 0 0 0 0 0 40
Balance ‐ GIB 0 0 20 0 0 0 0 0 0 0 0 0 20
ES: NCAA Compliance 0 0 0 0 0 0 80 80 60 32 32 40 324
ES: SFS External Update Improvements 0 0 0 0 0 0 0 56 110 48 112 140 466

Greene, Joseph D Support ‐ GIB 32 32 40 80 80 100 80 80 100 80 32 40 776
ES: Student Accounts Implementation 128 128 160 80 80 100 80 80 100 80 128 160 1,304
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Larson, Leo Support ‐ GIB 64 56 100 128 80 120 96 96 120 32 32 20 944
ES: Student Accounts Implementation 64 64 40 32 32 20 16 16 20 32 16 20 372
ES: Oracle Forms Replacmnt P1 16 16 40 0 32 40 32 32 40 32 32 40 352
ES: Enrollment Management 0 0 0 0 0 0 0 0 0 48 64 100 212
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 8 16 10 0 0 0 0 0 0 0 0 0 34
ES:  MITSIS Upgrade to Oracle 11 8 8 10 0 16 20 16 16 20 16 16 20 166

Menlibai, Sorina 
Monica Support ‐ GIB 32 64 200 160 160 200 160 160 200 160 160 200 1,856

ES: Student Accounts Implementation 128 96 0 0 0 0 0 0 0 0 0 0 224
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Zemon, Stanley A Support ‐ GIB 160 160 100 0 0 0 0 0 0 0 0 0 420
Balance ‐ GIB 0 0 100 0 0 0 0 0 0 0 0 0 100
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Hours

Education Software  FTE Weiss, Jennifer Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Workflow & Assignment Revision(WARP) 160 160 200 160 80 50 0 0 0 0 0 0 810
ES: Digitzn Forms & Petitions Implement 0 0 0 0 80 150 160 160 200 160 160 200 1,270
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Adams Jr, Robert J. Support ‐ GIB 160 160 100 32 32 40 32 32 120 80 80 40 908
ES: Scheduling Implementation 0 0 100 128 128 160 128 128 80 16 16 80 964
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 0 0 0 64 64 80 208

Brown, Stuart W ES: Scheduling Implementation 160 160 200 160 160 200 160 160 200 160 160 200 2,080
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Christiansen, Charles 
A ES: Online Grading  80 32 0 0 0 0 0 0 0 0 0 0 112

ES: Digitzn Forms & Petitions Implement 80 128 0 0 0 0 0 0 0 0 0 0 208
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Ramakant, Nidhi ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 200 160 48 0 408
ES: Student Accounts Implementation 0 0 0 0 0 0 0 0 0 0 112 200 312
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

FTE Total 1,920 1,920 2,200 1,600 1,600 2,000 1,600 1,600 2,200 1,760 1,760 2,200 22,360
Consu Hickey, Faith ES: Digitzn Forms & Petitions Implement 0 4 32 51 40 54 80 73 0 0 0 0 334

ES: Student Accounts Implementation 158 136 120 52 59 53 80 73 0 0 0 0 731
Consult Total 158 140 152 103 99 107 160 147 0 0 0 0 1,066

Education Software Development and Operations Total 2,078 2,060 2,352 1,703 1,699 2,107 1,760 1,747 2,200 1,760 1,760 2,200 23,426

IST Finance Educ Allocation
3

IST SW Dev Time Collection Database_May_2013_Initial
5/9/2013



FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Hours

Business Systems 
Analysis

FTE
Canavan, Brian ES: Online Grading  48 48 0 0 0 0 0 0 0 0 0 0 96

ES: Digitzn Forms & Petitions Implement 48 48 60 48 32 40 40 16 30 24 24 30 440
ES: Scheduling Implementation 16 16 60 48 80 80 48 104 130 104 104 130 920
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Enrollment Management 16 16 40 32 16 40 40 24 40 32 32 40 368
ES: Intelligent Messaging 32 32 40 32 32 40 32 16 0 0 0 0 256
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Stevenson, Joanne Y Support ‐ GIB 112 96 100 112 96 80 96 96 120 88 88 110 1,194
ES: Scheduling Implementation 16 32 40 32 32 40 24 24 30 32 32 40 374
ES: Oracle Forms Replacmnt P1 16 16 40 0 16 20 8 8 10 8 8 10 160
ES: Enrollment Management 16 16 20 16 16 60 32 32 40 32 32 40 352
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Winerman, Seth M Support ‐ GIB 0 0 20 32 24 80 64 40 10 16 40 50 376
ES: IAP 0 0 20 0 0 0 0 0 0 0 0 0 20
ES: Scheduling Implementation 0 0 100 48 56 20 16 8 10 0 0 0 258
ES: Enrollment Management 0 0 60 80 80 100 80 80 140 120 80 150 970
ES: Intelligent Messaging 0 0 0 0 0 0 0 32 40 24 40 0 136
Balance ‐ GIB 160 160 0 0 0 0 0 0 0 0 0 0 320

Leffler, Lee Support ‐ GIB 48 48 60 48 64 80 64 64 80 64 64 80 764
ES: Digitzn Forms & Petitions Implement 112 112 140 112 96 120 96 96 120 96 96 120 1,316
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Runnion, Ross I Support ‐ GIB 104 80 100 80 88 140 144 64 40 64 32 40 976
ES: Workflow & Assignment Revision(WARP) 16 16 20 16 16 20 0 32 40 0 0 0 176
ES: Housing Replacement Analysis 16 0 0 0 0 0 0 0 0 0 0 0 16
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 0 0 32 40 72
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 8 8 10 8 8 10 52
Balance ‐ GIB 0 16 20 0 0 0 0 0 0 0 0 0 36
ES: SFS External Update Improvements 24 48 60 64 56 40 0 48 100 80 80 100 700
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52

Sahlstrom, Janet L Support ‐ GIB 80 80 100 72 80 100 72 72 90 72 72 90 980
ES: Housing Replacement Analysis 16 16 0 0 0 0 0 0 0 0 0 0 32
ES: Oracle Forms Replacmnt P1 0 0 0 8 8 10 8 8 10 8 8 10 78
Balance ‐ GIB 0 0 20 16 0 0 0 0 0 0 0 0 36
ES: NCAA Compliance 64 64 80 64 72 90 80 80 100 80 80 100 954
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Hours

Business Systems  FTE Cohen, Alan Support ‐ GIB 160 160 200 160 160 200 144 144 180 136 144 180 1,968
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 8 8 10 16 8 10 60
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52

FTE Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 14,560
Business Systems Analysis Total 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 1,120 1,120 1,400 14,560
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Hours

Learning Management 
App. & Services

FTE
Calzaretta, Joseph A Support ‐ GIB 32 32 20 16 16 20 16 16 20 16 16 20 240

ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 16 16 40 32 32 40 32 32 40 32 32 40 384
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 60 48 48 60 48 48 60 48 48 60 528
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Chiang, Jeanne Support ‐ GIB 48 48 40 32 32 40 32 32 40 32 32 40 448
ES: Gradebook Rewrite 80 80 0 0 0 0 0 0 0 0 0 0 160
ES: Stellar NG Attendance Module 32 32 40 32 32 40 32 32 40 32 32 40 416
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 40 32 32 40 32 32 40 32 32 40 352
ES: Early Warning System 0 0 40 32 32 40 32 32 40 32 32 40 352
ES:  LMS Google Integration 0 0 40 32 32 40 32 32 40 32 32 40 352

Colodzin, Robin Support ‐ GIB 28 28 18 14 14 18 14 14 18 14 14 18 210
ES: Gradebook Rewrite 98 98 0 0 0 0 0 0 0 0 0 0 196
ES: Stellar NG Attendance Module 14 14 35 28 28 35 28 28 35 28 28 35 336
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 53 42 42 53 42 42 53 42 42 53 462
ES: Early Warning System 0 0 70 56 56 70 56 56 70 56 56 70 616
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Dong, Qing Support ‐ GIB 29 29 36 29 29 36 29 29 36 29 29 36 374
ES: Gradebook Rewrite 101 101 0 0 0 0 0 0 0 0 0 0 202
ES: Stellar NG Attendance Module 14 14 0 0 0 0 0 0 0 0 0 0 29
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 72 58 58 72 58 58 72 58 58 72 634
ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  LMS Google Integration 0 0 72 58 58 72 58 58 72 58 58 72 634

Jaeger, Derek Support ‐ GIB 16 16 20 16 16 20 16 16 20 16 16 20 208
ES: Gradebook Rewrite 32 16 0 0 0 0 0 0 0 0 0 0 48
ES: Stellar NG Attendance Module 32 16 20 16 16 20 16 16 20 16 16 20 224
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 32 32 40 32 32 40 32 32 40 32 32 40 416
ES: Early Warning System 32 48 60 48 48 60 48 48 60 48 48 60 608
ES:  LMS Google Integration 16 32 60 48 48 60 48 48 60 48 48 60 576
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Hours

Learning Management  FTE Saigal, Ranjani Support ‐ GIB 48 48 40 32 32 40 32 32 40 32 32 28 436
ES: Gradebook Rewrite 80 80 0 0 0 0 0 0 0 0 0 0 160
ES: Stellar NG Attendance Module 32 32 40 32 32 40 32 32 40 32 32 28 404
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 60 60
ES:  Membership Module 0 0 40 32 32 40 32 32 40 32 32 28 340
ES: Early Warning System 0 0 40 32 32 40 32 32 40 32 32 28 340
ES:  LMS Google Integration 0 0 40 32 32 40 32 32 40 32 32 28 340

McJohn, Judith A. Support ‐ GIB 32 32 20 16 16 20 16 16 20 16 16 20 240
ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 16 16 40 32 32 40 32 32 40 32 32 40 384
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 60 48 48 60 48 48 60 48 48 60 528
ES: Early Warning System 0 0 80 64 64 80 64 64 80 64 64 80 704
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

FTE Total 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 1,084 1,084 1,355 14,092
Consu Stronge, Devin Support ‐ GIB 82 77 106 141 149 155 185 69 225 134 160 160 1,640

ES: Stellar NG Attendance Module 121 78 71 0 0 0 0 0 0 0 0 0 270
Medeiros, Samantha Support ‐ GIB 181 160 200 158 151 145 164 150 151 171 160 160 1,951
Wilson, Patrick Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Gradebook Rewrite 112 112 0 0 0 0 0 0 0 0 0 0 224
ES: Stellar NG Attendance Module 48 48 69 0 0 0 0 0 0 0 0 0 165
ES:  Membership Module 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Early Warning System 0 0 66 0 0 0 0 0 0 0 0 0 66
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Baba, Khalil Support ‐ GIB 40 192 80 197 214 136 136 153 153 160 160 200 1,821
ES: Gradebook Rewrite 152 0 0 0 0 0 0 0 0 0 0 0 152
ES: Stellar NG Attendance Module 0 0 0 0 0 0 0 0 0 0 0 0 0

Dill, Meredith Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 129 130 116 15 29 28 26 16 32 32 32 32 617
ES:  Membership Module 0 0 57 15 29 28 26 16 32 32 32 32 299
ES: Early Warning System 0 0 25 22 44 42 39 24 48 48 48 48 389
ES:  LMS Google Integration 0 0 25 22 44 42 39 24 48 48 48 48 389
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Hours

Learning Management  Consu McCarthy, Dennis Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 144 160 104 46 28 23 27 30 40 32 32 8 675
ES:  Membership Module 0 0 72 93 56 46 54 61 80 64 64 16 606
ES: Early Warning System 0 0 32 93 56 46 54 61 80 64 64 16 566
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Bhandari, Ajay Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Membership Module 0 0 76 88 76 60 78 76 84 80 80 100 798
ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  LMS Google Integration 96 156 76 88 76 60 78 76 84 80 80 100 1,050

Wang, Sean Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 22 30 29 37 29 32 40 32 32 40 323
ES:  Membership Module 0 0 45 60 57 74 58 64 80 64 64 80 646
ES: Early Warning System 0 0 45 60 57 74 58 64 80 64 64 80 646
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 0 0 0

Garcia, Pedro Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 26 29 30 21 0 0 0 0 0 106
ES:  Membership Module 0 0 0 26 29 30 21 0 0 0 0 0 106
ES: Early Warning System 0 0 0 39 43 45 32 0 0 0 0 0 159
ES:  LMS Google Integration 0 0 0 39 43 45 32 0 0 0 0 0 159

Armstrong, John Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Gradebook Rewrite 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Stellar NG Attendance Module 0 0 0 0 0 8 38 31 40 32 32 40 222
ES:  Membership Module 0 0 0 0 0 8 38 31 40 32 32 40 222
ES: Early Warning System 0 0 0 0 0 12 58 47 60 48 48 60 333
ES:  LMS Google Integration 0 0 0 0 0 12 58 47 60 48 48 60 333

Consult Total 1,104 1,113 1,286 1,259 1,237 1,189 1,350 1,073 1,457 1,265 1,280 1,320 14,931
Learning Management App. & Services Total 2,188 2,197 2,641 2,343 2,321 2,544 2,434 2,157 2,812 2,349 2,364 2,675 29,023
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Hours

Technical Architect & 
Framework Manager

FTE
Tanner, David E Support ‐ GIB 160 160 200 160 160 200 160 160 200 160 160 200 2,080

Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

Turner, Stephen Support ‐ GIB 128 128 160 128 144 180 136 136 170 104 104 130 1,648
ES: Digitzn Forms & Petitions Implement 0 0 0 16 8 10 8 8 10 0 0 0 60
ES: Scheduling Implementation 0 0 0 0 0 0 0 0 0 8 8 10 26
Unallocated SW Development  0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 0 0 32 32 40 104
ES: Intelligent Messaging 32 32 40 16 8 10 8 8 10 8 8 10 190
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  MITSIS Upgrade to Oracle 11 0 0 0 0 0 0 8 8 10 8 8 10 52

Leung, Felicia W Support ‐ GIB 128 128 60 0 128 140 120 88 30 0 56 170 1,048
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 8 8 10 8 8 10 52
ES: Intelligent Messaging 32 32 140 128 16 20 16 16 0 120 80 0 600
Balance ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES:  Touchstone Common Authentication 0 0 0 32 16 40 16 48 160 32 16 20 380

FTE Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
Technical Architect & Framework Manager Total 480 480 600 480 480 600 480 480 600 480 480 600 6,240
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Hours

Education Systems Hq  Consu Gadi, Silpa Support ‐ GIB 0 0 0 0 0 0 0 0 80 140 0 200 420
ES: Workflow & Assignment Revision(WARP) 153 160 156 156 208 120 152 152 80 20 0 0 1,357

O'Toole, Eoin Enhancement ‐ GIB 0 0 0 192 140 144 132 0 0 0 0 0 608
Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: IAP 80 200 168 0 0 0 0 0 0 0 0 0 448

Raghava, Viswanath ES: Workflow & Assignment Revision(WARP) 128 200 152 222 136 136 176 152 160 80 0 0 1,542
ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 0 80 160 100 340
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 0 0 0 0 100 100

Channamsett, Suresh ES: Online Grading  152 128 40 152 0 0 0 0 0 0 0 0 472
Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0
ES: Digitzn Forms & Petitions Implement 0 0 0 0 128 184 136 152 192 80 0 0 872

Buono, Charles Support ‐ GIB 152 178 152 168 152 120 176 144 200 0 0 0 1,442
Deo, Anilrudha Enhancement ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Student Accounts Implementation 152 200 152 0 0 0 0 0 0 0 0 0 504
ES: Scheduling Implementation 0 0 0 0 0 0 112 80 160 160 0 0 512
ES: NCAA Compliance 0 0 0 184 136 144 0 0 0 0 0 0 464

Morisetti, Veera ES: Workflow & Assignment Revision(WARP) 192 224 152 182 136 160 120 152 0 0 0 0 1,318
ES: Oracle Forms Replacmnt P1 0 0 0 0 0 0 0 0 160 160 160 200 680

Abraham, Saju Support ‐ GIB 69 92 82 92 80 76 100 118 164 80 80 100 1,133
Hafez, Shahla Support ‐ GIB 92 132 0 0 0 0 0 0 0 0 0 0 224
Little, Rene Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Enrollment Management 75 80 80 89 45 23 40 0 0 0 0 0 432
ES: Intelligent Messaging 81 110 79 80 70 120 120 80 80 80 80 100 1,079
ES:  Touchstone Common Authentication 0 0 0 0 0 0 0 80 120 80 80 100 460

Matta, Nagesh Enhancement ‐ GIB 69 92 82 92 80 76 100 118 164 80 80 100 1,133
Kulkarni, Ameet ES: Oracle Forms Replacmnt P1 80 80 100 0 0 0 0 0 0 0 0 0 260

ES: NCAA Compliance 80 80 100 0 0 0 0 0 0 0 0 0 260

Manchenton, Michelle ES: Oracle Forms Replacmnt P1 8 16 9 10 4 4 10 5 15 40 35 60 216
ES: NCAA Compliance 111 115 102 123 72 75 120 86 112 80 70 80 1,145
ES: SFS External Update Improvements 0 0 0 0 0 0 0 5 30 40 55 60 190
ES:  Touchstone Common Authentication 8 16 33 40 40 40 14 10 0 0 0 0 201

Doreen Evans 
Associates 
Consultants ES: SFS External Update Improvements 295 417 339 420 150 0 0 0 0 0 0 0 1,621
Magsino, Jonathan  ES: Housing Replacement Analysis 16 0 0 0 0 0 0 0 0 0 0 0 16
Unitime ES: Scheduling Implementation 0 0 0 0 83 0 70 51 73 73 73 73 496
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FY'13 Time Allocation Report  ‐ By Person
Area: Education Systems Resources

Period:

Group Type Resource Name Project Name Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr May Jun Total

May‐2013
FY'13 Hours

Education Systems Hq  Consu Ingegneri, Marian ES: Scheduling Implementation 0 0 0 0 0 0 0 73 167 160 160 200 760

Gorodetskiy, Yevgeniy ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 72 102 0 0 0 0 174
Ramakant, Nidhi ‐ 
Consultant Support ‐ GIB 0 0 0 0 0 0 0 0 0 0 0 0 0

ES: Digitzn Forms & Petitions Implement 152 207 166 65 0 155 176 122 0 0 0 0 1,043
Pineda, Neil ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 168 80 80 100 428

ES: Student Accounts Implementation 0 0 0 0 0 0 0 73 0 80 80 100 333
Welch, Jeff ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 70 147 160 200 576
Jha, Stuti ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 0 136 160 200 496
Kesireddy, Chandana ES: Digitzn Forms & Petitions Implement 0 0 0 0 0 0 0 0 0 40 160 200 400
De Wilde, Jan ES: Stellar NG Attendance Module 0 0 0 0 0 0 0 0 0 0 19 40 59

ES:  Membership Module 0 0 0 0 0 0 0 0 0 0 19 40 59
ES: Early Warning System 0 0 0 0 0 0 0 0 0 0 29 60 89
ES:  LMS Google Integration 0 0 0 0 0 0 0 0 0 0 29 60 89

Consult Total 2,145 2,726 2,144 2,267 1,660 1,577 1,826 1,755 2,194 1,916 1,769 2,473 24,449
Education Systems Hq  Total 2,145 2,726 2,144 2,267 1,660 1,577 1,826 1,755 2,194 1,916 1,769 2,473 24,449
Grand Total 8,650 9,223 9,907 8,704 8,061 9,118 8,463 8,050 10,134 8,425 8,373 10,548 107,655
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